

MONALISA Installation Schedule

- Scaffolding structure:
 - Design end of Jan 2008
 - Construction end June 2008
 - Shipping to KEK by Aug 2008
 - Installation Sep 2008:
 - After Shintake alignment
 - Before start of operations
- MONALISA hut in conjunction with Shintake monitor hut
- Vacuum tube mount onto MONALISA scaffold:
 - Feb 2009
- Optics installation and test April 2009