

Possible FONT installation schedule /ATF2

- **December 2007: finalise lattice locations for ATF2 system**
- **March 2008: finalise kicker/BPM details**
- **Summer 2008: components ready for installation**
- **Suggestion for discussion:**
 - 1) **install 2 kickers for (y, y') FB**
 - **beam experience**
 - 2) **add second pair of kickers + 1 BPM for (x, x') FB**
 - **beam experience**
 - 3) **incorporate DR -> extr FF into installed FB hardware**