



Conventional Facilities and Siting Global Group Summary Report

A. Enomoto, J-L Baldy, V. Kuchler



Overview of Parallel Session

- ***General Discussion of CFS Work with Regard to RDR, EDR, Regional Site Dependent Engineering and General Timeline to Start of Construction***
- ***Review and Discussion of Previous Project Schedules and Development of a Draft CFS Work Schedule***
- ***General Discussion of the Content and Expectations of the Engineering Design Report and the Resulting Impact on CFS Work Schedule and the Development of CFS Work Packages***



Short Term Plans

- *Complete Required CFS Text for RDR by April 2007*
- *Finalize of CFS RDR Support Document*
- *Prepare CFS Response to the Report of the Daresbury ILC Machine Advisory Committee Review*
- *Begin Formal Investigation of Near Surface/Cut and Cover Design Solutions*
- *Review Regional Requirements for Project Development, Approvals and Site Selection Processes and Identify Similarities and Distinctions*
- *Review Existing Project Schedules*
- *Begin to Define the Requirements that Could be Used to Develop Bid to Host/Regional Interest Documents*
- *Participate as Needed in the Development of the ILC Project Management System*



Profile of CFS Design Process

- ***CFS, and the Entire Project, is Entering into the Transition Period from RDR to EDR***
- ***While the Transition will be Different for Various Parts of the Machine, Portions of the CFS Transition are Dependent on Regional Decisions, Requirements and Approvals***
- ***These Regional Impacts Vary in Time***
- ***International and GDE Definitions Need Consensus for Effective Progress***
- ***Funding Availability will Impact Progress on the Overall CFS Design Effort***
- ***Regional Input for Portions of the CFS Effort will also Impact the Overall Project Schedule***



Summary and Conclusions

- ***The Process of International Site Selection will have a Substantial Influence on the Planning of CFS Work Forward to the Start of Construction***
- ***Completion of CFS Short Term Plans will Proceed***
- ***Development of Work Packages will Follow the Development of the CFS Project Schedule***
- ***The GDE Project Management Structure will also Influence the Progress of the CFS Group***
- ***Specific Definition and Direction from the GDE Project Management Structure as well as the Various Regional Interests will Facilitate the Overall Planning Process***