

## Proposed SiD HCAL Schedule

- **April, 2007: Technology Status/Reports**
- **June, 2007 (LCWS07): Extended Reports**
  - **GEM/RPC Slice Test**
  - **Scintillator/Tile Direct Coupling**
- **Late 2007:**
  - **PFA review and report**
  - **First pass generic engineering study**
  - **Decision on next prototype step**
- **Mid 2008: Technology choice CDR**

*J. Blazey/A. White  
March 12, 2007*