



Stable support for FD: plans for installation and characterisation at KEK in 2008

A.Jeremie

- Test table in Annecy as long as possible (still have to see with customs if the “carnet ATA” can be changed into something else)
- Test with movers and masses
- Decide what table to order and buy table
- if ordered in week of October 22, delivery in Annecy in week of January 15 2008
- Redo some measurements with same equipment to compare results
- Decide how it will be fixed in ATF2 floor... as Sugahara showed?
With spacers and concrete polymer or do we adapt some plate to have more flexibility on position on floor
- After decision on type of fixation, then can adapt the “base-plate” to height

- Send table to KEK (spring 2008?)
- Go to KEK for additional measurements on site (Benoît will benefit from a 2 year post-doc)
- Participate in installation
- Participate in commissioning