

	☺	Name	Duration	Start	Finish	Qtr 1, 2008			Qtr 2, 2008	
						Jan	Feb	Mar	Apr	Ma
1	☺	Field Cage Large Prototype	59 days?	1/8/08 8:00 AM	3/28/08 5:00 PM					
2	☺	Field cage design	26 days?	1/8/08 8:00 AM	2/12/08 5:00 PM					
3	☺	Field cage production	12 days?	2/14/08 8:00 AM	2/29/08 5:00 PM					
4	☺	Shipping to DESY	5 days?	3/3/08 8:00 AM	3/7/08 5:00 PM					
5	☺	HV inserts to field strips	5 days?	3/10/08 8:00 AM	3/14/08 5:00 PM					
6	☺	Mechanical support in PCMAG	4 days?	3/18/08 8:00 AM	3/21/08 5:00 PM					
7	☺	Survey of LPTPC in PCMAG	5 days?	3/24/08 8:00 AM	3/28/08 5:00 PM					
8		Mechanical support	55 days?	1/7/08 8:00 AM	3/21/08 5:00 PM					
9		Stability calculation	10 days?	1/7/08 8:00 AM	1/18/08 5:00 PM					
10	☺	Construction plans	9 days?	1/22/08 8:00 AM	2/1/08 5:00 PM					
11	☺	Finalization of construction plans	5 days?	2/4/08 8:00 AM	2/8/08 5:00 PM					
12	☺	Ordering of material	5 days?	2/11/08 8:00 AM	2/15/08 5:00 PM					
13	☺	Arrival of material	15 days?	2/18/08 8:00 AM	3/7/08 5:00 PM					
14	☺	Construction of support structure	6 days?	3/10/08 8:00 AM	3/17/08 5:00 PM					
15	☺	Installation of support structure	4 days?	3/18/08 8:00 AM	3/21/08 5:00 PM					
16		Cosmic Ray Setup	75 days?	1/7/08 8:00 AM	4/18/08 5:00 PM					
17		Design of cosmic ray setup	6 days?	1/7/08 8:00 AM	1/14/08 5:00 PM					
18		Slabs delivery to Saclay	14 days?	1/15/08 8:00 AM	2/1/08 5:00 PM					
19		Wrapping of slabs	14 days?	2/4/08 8:00 AM	2/21/08 5:00 PM					
20		Tests of slabs	7 days?	2/22/08 8:00 AM	3/3/08 5:00 PM					
21		Tests of slabs + MPPC	7 days?	3/4/08 8:00 AM	3/12/08 5:00 PM					
22		Delivery to DESY	7 days?	3/13/08 8:00 AM	3/21/08 5:00 PM					
23		Installation and commissioning at PCMAG	20 days?	3/24/08 8:00 AM	4/18/08 5:00 PM					
24		Laser system for LP	49 days?	1/7/08 8:00 AM	3/13/08 5:00 PM					
25		Design of laser system	24 days?	1/7/08 8:00 AM	2/7/08 5:00 PM					
26		Construction of laser system	15 days?	2/8/08 8:00 AM	2/28/08 5:00 PM					
27		Shipping to DESY	5 days?	2/29/08 8:00 AM	3/6/08 5:00 PM					
28		Installation in LP	5 days?	3/7/08 8:00 AM	3/13/08 5:00 PM					
29		Endplate for LP	55 days?	1/7/08 8:00 AM	3/21/08 5:00 PM					

	☺	Name	Duration	Start	Finish	Qtr 1, 2008			Qtr 2, 2008	
						Jan	Feb	Mar	Apr	Ma
30		Finalization of plans	9 days?	1/7/08 8:00 AM	1/17/08 5:00 PM					
31		Construction of LP Endplate	20 days?	1/21/08 8:00 AM	2/15/08 5:00 PM					
32		Finalization/Tests w/ Endplate	11 days?	2/18/08 8:00 AM	3/3/08 5:00 PM					
33		Shipping to DESY	6 days?	3/4/08 8:00 AM	3/11/08 5:00 PM					
34		Assembly to field cage	5 days?	3/17/08 8:00 AM	3/21/08 5:00 PM					
35		<input type="checkbox"/> Cathode	40 days?	1/7/08 8:00 AM	2/29/08 5:00 PM					
36		Design cathode	9 days?	1/7/08 8:00 AM	1/17/08 5:00 PM					
37		Order material	5 days?	1/21/08 8:00 AM	1/25/08 5:00 PM					
38		Arrival of material at DESY	15 days?	1/28/08 8:00 AM	2/15/08 5:00 PM					
39		Construction cathode	5 days?	2/18/08 8:00 AM	2/22/08 5:00 PM					
40		Test cathode	5 days?	2/25/08 8:00 AM	2/29/08 5:00 PM					
41		<input type="checkbox"/> Gas Amplification Module GAM	54 days?	1/7/08 8:00 AM	3/20/08 5:00 PM					
42		Design of GAM	24 days?	1/7/08 8:00 AM	2/7/08 5:00 PM					
43		Construction of GAM	20 days?	2/8/08 8:00 AM	3/6/08 5:00 PM					
44		Shipping to DESY	6 days?	3/7/08 8:00 AM	3/14/08 5:00 PM					
45		Installation in TPC	4 days?	3/17/08 8:00 AM	3/20/08 5:00 PM					
46		<input type="checkbox"/> Source based calibration system SCS	14 days?	1/7/08 8:00 AM	1/24/08 5:00 PM					
47		Design of SCS	14 days?	1/7/08 8:00 AM	1/24/08 5:00 PM					
48		<input type="checkbox"/> Integrated Si Detector	39 days?	1/7/08 8:00 AM	2/28/08 5:00 PM					
49		Design of detector	39 days?	1/7/08 8:00 AM	2/28/08 5:00 PM					
50		<input type="checkbox"/> Slow Control System SCS	14 days?	1/7/08 8:00 AM	1/24/08 5:00 PM					
51		Design of SCS	14 days?	1/7/08 8:00 AM	1/24/08 5:00 PM					
52		<input type="checkbox"/> Gas System	19 days?	1/7/08 8:00 AM	1/31/08 5:00 PM					
53		Design of gas system	19 days?	1/7/08 8:00 AM	1/31/08 5:00 PM					
54		<input type="checkbox"/> Data Acquisition System DAQ	29 days?	1/7/08 8:00 AM	2/14/08 5:00 PM					
55		Design of DAQ	29 days?	1/7/08 8:00 AM	2/14/08 5:00 PM					

	☺	Name	Duration	Start	Finish	Qtr 1, 2008			Qtr 2, 2008	
						Jan	Feb	Mar	Apr	Ma
56		☐Event Display	59 days?	1/7/08 8:00 AM	3/27/08 5:00 PM	▶				
57		Design and Development of Event Display	59 days?	1/7/08 8:00 AM	3/27/08 5:00 PM	▶				
58		☐Analysis Software AS	59 days?	1/7/08 8:00 AM	3/27/08 5:00 PM	▶				
59		Design and Development AS	59 days?	1/7/08 8:00 AM	3/27/08 5:00 PM	▶				