



## A new draft time line for the SiD LOI

<u>Date</u>	<u>Milestone</u>	<u>Activities</u>
4/09	Submit LOI	
3/09	Begin Final Edit of LOI; complete authorlist	
2/09	Complete LOI Draft Collaboration Review and Comment	Additional goals ??
9/08	GEANT4 Description Ready Performance Studies Ready Benchmarking Studies Ready	
6/08	Freeze Detector Design SubSystems Fully Specified Subsystem Technologies/Alternates Selected Conceptual Designs Ready	
4/08	Freeze Global Parameters First Pass Detector Design	At UK meeting ?
3/08	First Pass Global Parameters  Optimization studies	Optimization studies
01/08	Subgroup Plans Defined Milestones and Deliverables Manpower Resources Needed	