

Report from Project Managers

Akira Yamamoto

For Marc Ross and Nick Walker

SCRF webex meeting, Oct. 1, 2008

Progress since Last Meeting (9/3)

- EC at KEK (September, 4-6)
 - Plan for S2 at KEK (STF-2) discussed
 - Two-stages may be more realistic to manage “High Pressure Code constraints in Japan (see Hayano’s report),
 - Plug-compatibility has been further discussed within PMs after EC.
- Visiting JLab (Sept. 11 and 12)
 - GDE Director visit JLab and see the new Director, Dr. Montgomery.
 - Further cooperation discussed specially
 - Long term basic R&D: large grain, ...
 - Cryogenics and cryomodule design to be further efficient,

Plan in October, 2008

- Project Advisory Committee (PAC) under ILCSC at Paris (Oct. 19 and 20)
 - Project management to be reviewed
 - SCRF R&D Progress and Plan to be Presented by A. Yamamoto
 - Prior to this meeting, PMs need to have discussions with Accelerator Advisory Panel (AAP) under GDE Director, specially on “Plug-compatibility”,
 - A main topic, today, to prepare for the discussions, as well as “High gradient (S0)” and Acc system test plan (S2).
- We need to prepare for the LCWS Chicago meeting to be held on Nov. 17-20.