

# Beam schedule 2009

---

- **Jan 13 – 23:**            **new extraction kicker tests**
- **Feb 2 – 6:**            **recover injection w old kicker**  
**Install FONT5 BPMs + kickers**
- **Feb 16 – Mar 23:**    **4 weeks of beam**
- **Apr 6 - 24:**            **3 weeks of beam**
- **May 11 – 22:**        **2 weeks of beam**
- **Jun 1 – 12:**            **2 weeks of beam**
- **Oct 19 – 30:**        **2 weeks of beam**
- **Nov 9 – 20:**          **2 weeks of beam**
- **Nov 30 – Dec 18:**    **3 weeks of beam**

# Comments

---

- **Schedule to be set at weekly operations meeting Fridays 15.00 Japan (06.00 UK!)**
- **50% of beam time for ATF2 commissioning**
- **50% to be available for ‘users’**

# Draft proposal for discussion

---

- **Feb 16 – Mar 23:**  
**bring up DAQ, commission BPMs/kickers  
(single bunch, parasitic initially)**
- **Apr 6 - 24:**  
**multibunch jitter studies + beam quality  
close loop w old FB?**
- **May 11 – 22:**  
**new FB board basic beam tests?**
- **Jun 1 – 12: TBD**