



Date	Purpose	
March-26 to April-05 PCMAG cold	Beam test with JGEM modules after repair of HV connection in the central module and covering the frames with conducting layer.	
April-06 to April-20	Beam test with TDC readout with JGEM.	
April-27 to May-15	Pull out TPC; warm-up of PCMAG to room temperature -> remove congestion	
May-15 to May-24	Cool down PCMAG	
May-25 to June-02 PCMAG cold	Beam test with Micromegas with new resistive anode, in parallel setup and testing of laser calibration system, including Si envelope.	
June-03 to June-19 PCMAG cold	Beam test with Bonn-GEM and TimePix.	
June-20 to Juli-01	Installation and test of lifting stage for PCMAG. Installation of Si-support-structure. Installation of Si/Micromegas modules and testing.	
July-02 to July-12 PCMAG cold	Beam test with central JGEM module and TDC	
July-13 to July-26 PCMAG cold	Beam test with central JGEM module and ALTRO	

January								February								March							
WN	M	T	W	T	F	S	S	WN	M	T	W	T	F	S	S	WN	M	T	W	T	F	S	S
1				1	2	3	4	5						1		9							1
2	5	6	7	8	9	10	11	6	2	3	4	5	6	7	8	10	2	3	4	5	6	7	8
3	12	13	14	15	16	17	18	7	9	10	11	12	13	14	15	11	9	10	11	12	13	14	15
4	19	20	21	22	23	24	25	8	16	17	18	19	20	21	22	12	16	17	18	19	20	21	22
5	26	27	28	29	30	31		9	23	24	25	26	27	28		13	23	24	25	26	27	28	29
																14	30	31					
April								May								June							
WN	M	T	W	T	F	S	S	WN	M	T	W	T	F	S	S	WN	M	T	W	T	F	S	S
14			1	2	3	4	5	18					1	2	3	23	1	2	3	4	5	6	7
15	6	7	8	9	10	11	12	19	4	5	6	7	8	9	10	24	8	9	10	11	12	13	14
16	13	14	15	16	17	18	19	20	11	12	13	14	15	16	17	25	15	16	17	18	19	20	21
17	20	21	22	23	24	25	26	21	18	19	20	21	22	23	24	26	22	23	24	25	26	27	28
18	27	28	29	30				22	25	26	27	28	29	30	31	27	29	30					
July								August								September							
WN	M	T	W	T	F	S	S	WN	M	T	W	T	F	S	S	WN	M	T	W	T	F	S	S
27			1	2	3	4	5	31					1	2	36	1	2	3	4	5	6		
28	6	7	8	9	10	11	12	32	3	4	5	6	7	8	9	37	7	8	9	10	11	12	13
29	13	14	15	16	17	18	19	33	10	11	12	13	14	15	16	38	14	15	16	17	18	19	20
30	20	21	22	23	24	25	26	34	17	18	19	20	21	22	23	39	21	22	23	24	25	26	27
31	27	28	29	30	31			35	24	25	26	27	28	29	30	40	28	29	30				
								36	31														

Note:

No beam at DESYII from May-04 to May-13,
June-22 to July-01 due to power supply tests.
Anticipated **shortage of LHe**, starting from
mid-Sept 2009, until **mid Feb. 2010**.