

Monday Morning Meeting Minutes December 7th, 2009

09:00–09:30 Third-Harmonic

Agenda per Helen, Elvin and Mike

09:30–10:30 SRF Operations and Integration

1. ANL CPF status - Rowe

AES2 cavity will be moved to IB1 on Tuesday morning. ACC7 will get HPR next week and will be retested. Acc13 will be ready for HTS in the beginning of January. The Helium tank installation will be this week.

Allan mentioned that we have several single-cell cavities awaiting EP today. There are no 9-cell cavities in the EP queue.

Members were informed that the mass flow controller upgrade will happen this week.

2. HTS status - Hocker, Harms

Andy mentioned that they started RF testing last week but were interrupted by cryo problems.

Acc8 will be at Sciaky later this week for Titanium ring installation.

3. Update on cavity dressing - Arkan

Tug was asked to follow up on the drawings of dressed cavity. Regarding CM1, there was a request for help from Serena.

Members were informed that AES is having some trouble with HOM feed through flange welds. Mike and Ed are in contact on this. It is possible that there is an error in our drawings. Mike is following up on this.

7. ARRA milestone schedule reminder – Stanek, Kephart

Regarding ARRA milestone, it was mentioned that we do not know yet if the milestone adjustments have been accepted.

OHEP has asked the lab to evaluate the impact of \$500K take back on GPP category.

In January, a workshop on arching will be held at ANL. This workshop has been organized by Jim Norem.