

# **9-cell Cavity Coordination Report**

Camille Ginsburg  
Fermilab

SRF Meeting  
November 9, 2009

---

# Cavity Plans

- Top priority is cavities for S1G and CM2, with current expectation (could change, but didn't change since 10/17):
  - S1G: TB9ACC011 & AES002\*
    - S1G cavities are to be vertically tested dressed at VCTF
    - First cavity to arrive in IB1 Nov.9 for test this week, second on Nov.13
  - CM2: TB9ACC013, TB9AES008, A8\*, TB9AES009, TB9ACC016, TB9AES010, TB9AES007(?), TB9RIxxx
  - Backups: CM2 cavities are backups for S1G, AES004\* and remaining 11 new RI cavities
- 2<sup>nd</sup> (almost-as-top) priority is 9-cell commissioning at FNAL/ANL facility
  - TB9ACC017 tested; waiting plan
  - ACCEL6 to be returned to FNAL from JLab
  - ACCEL7 tested Fri
- No news on when the next 6 “new” RI cavities will arrive (Nov.)

\* Means long-short cavity design

# Americas 9-cell Cavities

