


ILD Timeline



Important Milestones

- Simulation baseline:
 - Code freeze: end of December 2011: done
 - Material description: end of January 2012
 - Validation: February 2012
- Reconstruction code
 - Release December 2011
 - Software validation: January- March 2012
- Towards the detector baseline
 - Discussions within the subdetector groups / R&D collaborations: -> May 2012
 - Discussions on baseline selection: ILD meeting May 2012

Proposed DBD milestones

- Define DBD outline: January 2012
- Define DBD editors and chapter editors: 15.2.2012
- Setup technical infrastructure etc.: 31.2.2012

ACFA meeting March 2012:
Present DBD skeleton to IDAG

- Start writing the “general” chapters: April 2012
- Deadline first draft for chapters: 31.7.2012
- Complete first draft for circulation: 30.8.2012
- Last possibility for “new” input: 15.11.2012
- Final draft for circulation: 15.12.2012

In particular the physics
and results sections will be
incomplete at this time!