

TEB Webex meeting

5th Nov 2012

Agenda

- Management items
- Finalising TDR1 for submission
- Status of TDR2



Management items

- End of Summer Time in Europe and Americas
- Need to change day/time for TEB meetings after 12th Nov
- TDR2 draft was submitted to EC on 30th October
 - **An update will be sent prior to formal sign-off with (hopefully) all issues resolved (review status today)**
 - **First comments from EC members were received on Friday**
- TDR1 was promised this week (Wed at latest)
 - **Still open issues (review today)**
- Internal cost review – 13-15 Nov at Fermilab
- EC face-to-face meeting for sign-off: 14 Nov at Fermilab
- Will be sent to PAC on ~19th Nov



Workflow for formal sign-off (proposal to Barry)

**Only the PDF build will be put under formal change control in EDMS
(the source will remain in SVN)**

A. TEB sign-off for submission to EC

Step 1. TEB Chair (Carwardine)

Step 2. PMs (Walker, Ross, Yamomoto);

B. GDE sign-off for submission to PAC

Step 3. GDE EC Chair (Barish)

Step 4. ILC Director (Barish)

[Make any necessary revisions as determined by EC in their response to any PAC review comments, rebuild the pdf, add to EDMS record]

C. PAC approval and sign-off

Step 5. PAC chair (Evans)



TDR1 status – plan to submit by Wed

- https://forge.linearcollider.org/projects/tdr/issues?query_id=129
- Still a lot of ednotes to be addressed

- New Intro? (Brian)
- SCRF chapter status
 - **Cavity yield section was rewritten at Arlington**
 - **Section on XFEL to be added**
 - **Overview and S1G accomplishments to be revised**

- Beam Test Facilities
 - **Overview to be updated?**
 - **Additional text and results expected for FLASH section**
 - **NML summary has been revised**
- Accelerator Systems
 - **Issues to resolve on BDS section**

- New Post-TDR R&D write-up from Mike



TDR2 status

- https://forge.linearcollider.org/projects/tdr/issues?query_id=127
- 'Punch-lists' – ednotes in the text, CFS list
- References are needed in several sections (per ednotes)
- Poor quality of many of the figures
 - **Start work on these once we've submitted draft to PAC**
- The section on Survey & Alignment is not in the build
 - **Add the text from Ewan (modified version of TDR text)**
- Post-TDR Engineering section was removed from TDR2
- Global Systems chapter is now just Global Control System
- Construction Schedule is in Cost & Schedule chapter
 - **Costing text will come after the Nov costing review**
- Text to be added to Upgrades chapter on gamma-gamma