
Year
2009
2010
2011
2012
Task list
Q4
Q1
Q2
Q3
Q4
Q1
Q2
Q3
Q4
Q1
Q2
Q3
Overall SiD Schedule
Overall Schedule
Work Plan
Develop Sim Infrastructure for Realistic Detector Description
Optimize Detector Design
Engineering input for global params
Freeze Global Params
Define Subdetector volumes, supports, services, deadspaces
SiD Baseline Geometry in G4
Subsystem Engineering Designs and Proofs of Principle
Subsystem Performance Studies
Generate Physics and Backgrounds
Reconstruct Simulated Events
Analyze Benchmark Reactions
Complete SiD Technical Report