
ID Task Name Duration Start Finish

1 Field Cage 1 day? Mon 23.10.06 Mon 23.10.06
2  Field cage for Large Prototype 1 day? Mon 23.10.06 Mon 23.10.06

3  design and fabricate field cage 1 day? Mon 23.10.06 Mon 23.10.06

4  material for field cage 1 day? Mon 23.10.06 Mon 23.10.06

5  HV tests 1 day? Mon 23.10.06 Mon 23.10.06

6  interface field cage – endplate 1 day? Mon 23.10.06 Mon 23.10.06

7  gas tightness system 1 day? Mon 23.10.06 Mon 23.10.06

8  mechanical specifications for endplate 1 day? Mon 23.10.06 Mon 23.10.06

9  design field strips 1 day? Mon 23.10.06 Mon 23.10.06

10  HV connections to field strips 1 day? Mon 23.10.06 Mon 23.10.06

11  connection to mirror strips 1 day? Mon 23.10.06 Mon 23.10.06

12  mechanical support system for field cage in 1 day? Mon 23.10.06 Mon 23.10.06

13  survey (mechanical) of field cage in magne 1 day? Mon 23.10.06 Mon 23.10.06

14

15 Endplate for LP 1 day? Mon 23.10.06 Mon 23.10.06
27 Cathode 1 day? Mon 23.10.06 Mon 23.10.06
33 Gas Amplification Module GAM 1 day? Mon 23.10.06 Mon 23.10.06
58 Laser System for LP 1 day? Mon 23.10.06 Mon 23.10.06
73

74 Source based calibration system 1 day? Mon 23.10.06 Mon 23.10.06
80

81 Integrated Si detector 1 day? Mon 23.10.06 Mon 23.10.06
86 Slow Controls System 1 day? Mon 23.10.06 Mon 23.10.06
96

97 Gas System 1 day? Mon 23.10.06 Mon 23.10.06
109

110 Data Acquisition System 1 day? Mon 23.10.06 Mon 23.10.06
126

127 Event Display 1 day? Mon 23.10.06 Mon 23.10.06
132 Analysis Software 1 day? Mon 23.10.06 Mon 23.10.06
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141 Test Beam Experiment 1 day? Mon 23.10.06 Mon 23.10.06
147

148 Cosmic Ray Test Stand 1 day? Mon 23.10.06 Mon 23.10.06
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