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T Field cage production 270days Mon 02.10.06  Fri 12.10.07 .
2 Field cage design 0days Mon0210.06  Fri 02.02.07 v
3 Mechanical calculations 4wks  Mon0210.06  Fri27.10.06
[ Materials studies incl. HV studies 2wks  Mon30.10.06  Fri10.11.06
5 | final design process 1wk Mon29.0107  Fii020207 b
T‘ ez negotiations with industry 30 days Fri02.02.07  Thu15.03.07 I
7 finish internal design process Odays  Thu150807 Thu1503.07 1503
s Prepare written design note 1wk Fi1603.07 Thu2208.07
[ o] Design note finalised Odays ~ Thu22.0307  Thu22.03.07 ’;22 03
0 | interactions with collaborators 12wks  Fii23.0307  Fii08.06.07 I
[ | final design decision 1wk Mon110607  Fii150607 th
[z | Field cage design finalised Odays  Fri150607  Fri1506.07 s
3
[1a HV foil 148days Mon 01.01.07 Wed 25.07.07
15 field strip design 8ldays Mon 010107 Mon 2304.07 v
|5 field simulations 23mons Mon 010107  Mon 05.03.07 L
I layout of strips 2wks  Tue06.0307 Mon19.03.07 1
& = design HV divider 1wk Tue2003.07 Mon26.03.07
19 produce sample foil 4wks  Tue27.0307 Mon23.04.07 T
| finalise HV foil design 2days  Thu26.0407  Fri27.04.07 j?
7| order HV foil from industry 5days  Tue0L05.07 Mon 07.05.07 T
2 |= produce HV foi (industry) Swks  Mon2L0507  Fri2206.07 [ L
] receive HV foil Odays 220607  Fri22.06.07 22.0
[ 24 check HV foil 1wk Mon2506.07  Fri29.06.07
[ 25 | install resistive divider 2wks  Mon02.07.07  Fri13.07.07
[ 26| check HV foil 1wk  Mon16.07.07  Fii2007.07
27| ship fol to FC producer 2days  Mon2307.07  Tue 24.07.07
25| HV foll finished 1day Wed2507.07 Wed25.07.07
29
[30 | field cage production 57days Wed 25.07.07  Fri 12.10.07 ,
T‘ ez receive materials for field cage Odays Wed25.07.07 Wed 25.07.07 ’_§ 07
= |= field cage production Bwks  Mon3007.07  Fii2109.07 I
] raw field cage delivered Odays  Fi2L08.07  Fri2100.07
[3a | inspect field cage 1wk Mon2409.07  Fii28.09.07
E measure field cage. 2wks  Mon01.10.07  Fri12.10.07
36 | Field cage (raw) fininshed 0days Fri 12.10.07 Fri 12.10.07
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