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On the agendaOn the agenda

• Prototype production

• Test beam readiness

• Calorimeter review at LCWS

N t ti t t• Next generation prototype

• One slide each
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HCAL productionHCAL production

• The last package of scintillator tiles for the physics prototype 
arrived at DESY last weekDE w
– Almost 8000  SiPMs tested, mounted and delivered
– Congratulations to ITEP and MEPHI colleagues!

• 32 modules ready
• Cabling was interrupted for ~ 2 weeks due to broken machine and a ng was nterrupted for wee s due to ro en mach ne and

need for re-adjustment for cable from new producer
• Schedule for assembly of remaining modules made

Fi i h ll 38 b M 23 if bl– Finish all 38 by May 23 – if no new problems
– Manpower in place

• Repair of # 1 & 2 started
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p
– Tiles to ITEP for exchange of SiPMs



Towards test beamTowards test beam

• The movable stage is moving, cabling up in progress

• Electronics commissioning starts end next week
– Later than anticipated, but still in time

• Ready for shipping on June 4th

– Container ordered today

• Installation at CERN beam line H6b starts on June 11

• Main user runs July 4-18, August 8-22
– More in Erika’s talk

Felix Sefkow    April 18, 2007 HCAL 4



Technical board reviewTechnical board review

• Test beam readiness
– Production commissioningProduction, commissioning
– Software tools for fast offline analysis

• Run planning 

• Start preparation of move to FNAL end of this year

• Integration of test beam activities
– Scintillator ECAL with HCAL electronics
– HCAL test beam plans in the following years
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LCWS: Calorimeter R&D reviewLCWS: Calorimeter R&D review 

• WWS R&D panel + world calorimeter experts (non-ILC) 

P f f i i– Performance of existing prototypes
• Operation, noise, stability, linearity, resolution

– Analysis results– Analysis results
• Detector understanding, potential of the data sample

– Future R&D plansFuture R&D plans

– Coherence of programme 

• Document due by mid May (CALICE meeting at Kobe)
• Open session May 31st
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Next generationNext generation

F b 15 EUDET il 1 l i l• February 15: EUDET milestone 1: calorimetry conceptual report 
submitted

• June 2007
• first AHCAL front end ASIC prototype submission
• June 2007: DAQ first prototype

• End of 2007:• End of 2007:
• HCAL mechanical design concept

– Start prototyping nowp yp g
• Calibration system single channel prototype

– Learn from CMB experience
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Have a nice meeting!g
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