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1  Field Cage Large Prototype 59 days? 1/8 /08 8 :00 AM 3/28/08 5:00 PM

2  Field cage design 26 days? 1/8/08 8:00 AM 2/12/08 5:00 PM

3  Field cage production 12 days? 2/14/08 8:00 AM 2/29/08 5:00 PM

4  Shipping to DESY 5 days? 3/3/08 8:00 AM 3/7/08 5:00 PM

5  HV inserts to field strips 5 days? 3/10/08 8:00 AM 3/14/08 5:00 PM

6  Mechanical support in PCMAG 4 days? 3/18/08 8:00 AM 3/21/08 5:00 PM

7  Survey of LPTPC in PCMAG 5 days? 3/24/08 8:00 AM 3/28/08 5:00 PM

 

 

8 Mechanical support 55 days? 1/7 /08 8 :00 AM 3/21/08 5:00 PM

9 Stability calculation 10 days? 1/7/08 8:00 AM 1/18/08 5:00 PM

1 0  Construction plans 9 days? 1/22/08 8:00 AM 2/1/08 5:00 PM

1 1  Finalization of construction plans 5 days? 2/4/08 8:00 AM 2/8/08 5:00 PM

1 2  Ordering of material 5 days? 2/11/08 8:00 AM 2/15/08 5:00 PM

1 3  Arrival of material 15 days? 2/18/08 8:00 AM 3/7/08 5:00 PM

1 4  Construction of support structure 6 days? 3/10/08 8:00 AM 3/17/08 5:00 PM

1 5  Installation of support structure 4 days? 3/18/08 8:00 AM 3/21/08 5:00 PM

 

1 6 Cosmic Ray Setup 75 days? 1/7 /08 8 :00 AM 4/18/08 5:00 PM

1 7 Design of cosmic ray setup 6 days? 1/7/08 8:00 AM 1/14/08 5:00 PM

1 8 Slabs delivery to Saclay 14 days? 1/15/08 8:00 AM 2/1/08 5:00 PM

1 9 Wrapping of slabs 14 days? 2/4/08 8:00 AM 2/21/08 5:00 PM

2 0 Tests of slabs 7 days? 2/22/08 8:00 AM 3/3/08 5:00 PM

2 1 Tests of slabs + MPPC 7 days? 3/4/08 8:00 AM 3/12/08 5:00 PM

2 2 Delivery to DESY 7 days? 3/13/08 8:00 AM 3/21/08 5:00 PM

2 3 Installation and commissioning at PCMAG 20 days? 3/24/08 8:00 AM 4/18/08 5:00 PM

 

2 4 Laser system for LP 49 days? 1/7 /08 8 :00 AM 3/13/08 5:00 PM

2 5 Design of laser system 24 days? 1/7/08 8:00 AM 2/7/08 5:00 PM

2 6 Construction of laser system 15 days? 2/8/08 8:00 AM 2/28/08 5:00 PM

2 7 Shipping to DESY 5 days? 2/29/08 8:00 AM 3/6/08 5:00 PM

2 8 Installation in LP 5 days? 3/7/08 8:00 AM 3/13/08 5:00 PM

 

2 9 Endplate for LP 55 days? 1/7 /08 8 :00 AM 3/21/08 5:00 PM
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3 0 Finalization of plans 9 days? 1/7/08 8:00 AM 1/17/08 5:00 PM

3 1  Construction of LP Endplate 20 days? 1/21/08 8:00 AM 2/15/08 5:00 PM

3 2  Finalization/Tests w/ Endplate 11 days? 2/18/08 8:00 AM 3/3/08 5:00 PM

3 3  Shipping to DESY 6 days? 3/4/08 8:00 AM 3/11/08 5:00 PM

3 4  Assembly to field cage 5 days? 3/17/08 8:00 AM 3/21/08 5:00 PM

 

3 5 Cathode 40 days? 1/7 /08 8 :00 AM 2/29/08 5:00 PM

3 6 Design cathode 9 days? 1/7/08 8:00 AM 1/17/08 5:00 PM

3 7  Order material 5 days? 1/21/08 8:00 AM 1/25/08 5:00 PM

3 8  Arrival of material at DESY 15 days? 1/28/08 8:00 AM 2/15/08 5:00 PM

3 9  Construction cathode 5 days? 2/18/08 8:00 AM 2/22/08 5:00 PM

4 0  Test cathode 5 days? 2/25/08 8:00 AM 2/29/08 5:00 PM

 

4 1  Gas Amplification Module GAM 54 days? 1/7 /08 8 :00 AM 3/20/08 5:00 PM

4 2 Design of GAM 24 days? 1/7/08 8:00 AM 2/7/08 5:00 PM

4 3 Construction of GAM 20 days? 2/8/08 8:00 AM 3/6/08 5:00 PM

4 4 Shipping to DESY 6 days? 3/7/08 8:00 AM 3/14/08 5:00 PM

4 5 Installation in TPC 4 days? 3/17/08 8:00 AM 3/20/08 5:00 PM

 

4 6 Source based calibration system SCS 14 days? 1/7 /08 8 :00 AM 1/24/08 5:00 PM

4 7 Design of SCS 14 days? 1/7/08 8:00 AM 1/24/08 5:00 PM

 

4 8 Integrated Si Detector 39 days? 1/7 /08 8 :00 AM 2/28/08 5:00 PM

4 9 Design of detector 39 days? 1/7/08 8:00 AM 2/28/08 5:00 PM

 

5 0 Slow Control System SCS 14 days? 1/7 /08 8 :00 AM 1/24/08 5:00 PM

5 1 Design of SCS 14 days? 1/7/08 8:00 AM 1/24/08 5:00 PM

 

5 2 Gas System 19 days? 1/7 /08 8 :00 AM 1/31/08 5:00 PM

5 3 Design of gas system 19 days? 1/7/08 8:00 AM 1/31/08 5:00 PM

 

5 4 Data Acquisition System DAQ 29 days? 1/7 /08 8 :00 AM 2/14/08 5:00 PM

5 5 Design of DAQ 29 days? 1/7/08 8:00 AM 2/14/08 5:00 PM
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5 6 Event Display 59 days? 1/7 /08 8 :00 AM 3/27/08 5:00 PM

5 7 Design and Development of Event Display 59 days? 1/7/08 8:00 AM 3/27/08 5:00 PM

 

5 8 Analysis Software AS 59 days? 1/7 /08 8 :00 AM 3/27/08 5:00 PM

5 9 Design and Development AS 59 days? 1/7/08 8:00 AM 3/27/08 5:00 PM
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