How many days do we need for beam test ?
from Panel assembly to data taking

We start with a single panel for checking mech. issues.....
for elec./DAQ commissioning
panel installation
gas leak check
HV system check
RO electronics connection/check
noise reduction....
DAQ check
Analysis tools
Data quality check

We hope to add more panels up to 4 panels



This is a tentative schedule

LP1 test week 0] 05 1 15| 2| 25| 3| 35| 4| 45| b/ 55| 6| 65 7| 75/ 8| 85| 9| 95 10/105] 11| 11.5] 12|125
1 moduliadd module

beam test start X day 1st module additional module

gas tight check 3days 3days

HV check 4 days 3days

RO electronics check/commisionning 7 days |

grounding/ noise 2days 2 electronics disassemble

DAQ check commisionning 3 days ‘

Software/analysis tool check 7days 3

Data quality check 7 days 1

pulse height /gain uniformity

position distribution

position resolution

momentum resolution

correction of magnetic field

correction of tracking
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We are requested to reduce travel budget ~30%




