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The final goal: detailed baseline design be produced by 2012 
 
Key points for planning discussed in PEB in 2009. There are 9 
items. Some of which are taken care of by the common task 
groups, like physics CTG on the new reactions to study, but most 
of them need to be taken into account in the planning of each 
detector group. In other words, detailed planning is needed for 
these items with mile stones. 
  
Important factors in the planning: Available resources and 
cooperation with R&D collaborations 
  
  Regarding resources, both ILCSC and PAC are informed of this 
importance. The lab directors in ILCSC heard this but did not 
make strong reaction. There was a view that prioritization is 
needed. In principle, LOI itself is a certain priority list by making 
choice of detector components. But this needs to be refined 
through more detailed planning. 
PAC was supportive and hopefully it will suggest ILCSC to 

consider. 
 
 I reported on the ILC detector activity at the FALC meeting for 
the first time on January 18 mentioning the importance of the 
resources to conduct the activity. I had an impression that it 
recognized the detector activity.  
 
Detector R&D common task group: 
The Detector R&D common task group is investigating what are 

critical items of R&D to reach the goal. They are going to produce 
a document which is under discussions now and will be further 
discussed.  



An important point for such consideration is that the common 
task group is a place for the two detector groups cooperate to 
promote their R&D works and to cooperate with R&D 
collaborations. Their activity should be beneficial to the two 
detector groups. I hope the members from each detector group 
keep good communication with their own groups. 
 
Monitoring by IDAG  
 IDAG will monitor the activity of the validated groups through 
2012. 
This time the idea is to help the groups progress with the 

detailed baseline design. The details of how their monitoring will 
be made will be fixed during LCWS in Beijing.  
 A preparatory discussion was made in Albuquerque with the 
chair and some members of IDAG and the detector management. 
We will try not to put too much load to the detector groups while 
IDAG needs some written material to study. A compromise will be 
obtained.  
 One clear thing: IDAG will attend forthcoming workshops twice 
a year, where they meet themselves, listen to presentations and 
also meet representatives of the groups.  
 
Cooperation with CLIC detector activity  
 Following the encouragement of ILCSC, the joint working group 
for the cooperation is being formed. The actual cooperation is 
already going on several topics. This group will survey further 
ways of possible cooperation.  
 


