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Introduction
The second AAP review dealt exclusively with the Strawman Baseline Proposal SB2009 
that had been submitted to the AAP on December 18, 2009, as a written report.
This Proposal was the result of a one-year process directed by the Project Managers, 
aimed at achieving cost savings and consolidating the design documented in the RDR 
baseline report. A number of items in that Baseline identified as cost-drivers, items 
representing a relatively large fraction of the total cost, were studied in detail. The two 
largest cost-drivers: the cavity field gradient and the total collision energy were excluded 
from this study, since the latter is a basic physics specification and the former is the 
subject of continued global development. The remaining cost-drivers are each at most a 
few per cent of the total cost. Evidently  a decrease in total cost can be achieved only by an 
accumulation of savings in individual items. As the name implies, the Proposal is 
presented in the form of a possible new baseline, comprising a number of items that while 
somewhat interconnected could all be adopted at one time.
The AAP members had several opportunities to absorb  the material documented in the 
SB2009 report e.g. in dedicated workshops of the area leaders which were attended by 
some of the AAP members. When the document was released the AAP members were 
quickly  able to master the contents and to start critical discussions by the beginning of the 
review. This enabled the presentations to be in good part a response to questions from the 
AAP, and allowed the AAP members to reach conclusions during two days and report to 
the Project Managers and Presenters on the third day.
The rapid study  of the document by the AAP was made possible by the very well-
organized structure of the Proposal by the Project-Managers, and its clear presentation in 
the Proposal. Links between different areas do exist in some cases and they are clearly 
described. The AAP was able to address one area at a time, concluding that it was not 
necessary to recommend action on a whole new Baseline at this time.

Initial Observations and Principles for the Evaluation
There is a set of main observations that do not refer to individual areas, but apply to the 
whole project and the strategy for evaluating its cost.
The cost savings laid out in the Proposal sum up  to 12.6% of the total cost albeit at the 
expense of increasing the risk to reaching the luminosity  goals. The AAP interpret this 
valuable conclusion as showing that a close study during one year indicates that no 
important, large savings have emerged through changes of design and configuration. The 
immediate conclusion is
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The technically driven RDR design is fairly mature and the cost not so far away 
from the optimum.

This is an indication that the cost is driven by the technology and requirements of the 
linear collider.
Cost savings have been examined addressing modifications of the configuration. The cost 
of a technical unit itself has not been further studied at this time and inevitably changes (in 
both directions) will occur. The fact that most savings in an area are at the few per cent 
level is an important factor characterizing cost reduction, a conclusion that was not at all 
evident before this study.
The AAP acknowledges that cost containment for the ILC  at the level of the RDR estimate 
is an important goal. As with all large construction projects cost variations amongst major 
drivers are to be expected and they will vary as a function of time. These variations are the 
result of both a better understanding of the cost composition, of progress in optimization 
and of external influences such as the variations in cost of raw material and external 
services. An important goal of SB2009 is to identify  savings that may prepare for cost 
increases in other areas so as to compensate overall.

The AAP acknowledges the importance of containing the cost of the ILC at the 
level of the RDR estimate.

The proposal does not include a consideration of the running cost, consistent with the 
approach taken in the RDR. When looking at cost optimization as a whole the AAP 
observes that the operating costs can be driven up by changes in the design made to 
reduce construction costs. Reducing luminosity and increasing running time is one 
example.

Cost optimizations for design and construction of the ILC must include a 
consideration of their impact on the running cost. To understand the running 
costs, a model is needed for the luminosity during the first few years of 
operation as a function of risk.

The requirement for cost containment has to be contrasted with the performance 
requirements laid down in the Parameter Document1 for the ILC which comprises amongst 
others energy reach and integrated luminosity.

The ILC must be able to operate between 200 and 500 GeV.
The ILC should be able to supply 500 fb-1 in a period of four years.

While it is conceivable that with more physics guidance from the LHC  these goals may be 
refined it is clear that at this time these assumptions guarantee maximum physics return 
for the ILC, i.e. a 500 GeV machine. Irrespective of the outcome of such discussions it is 
not in the purview of the AAP to question these directives.
When considering changes to the RDR baseline the AAP paid attention to the readiness of 
the design towards the end of Technical Phase  II in 2012. Components that require 
considerable R&D with some uncertainty in the outcome should not enter the baseline at 
this time even if the benefits are seen to be large:

The work of Technical Design Phases  I and II must maintain a viable and 
hopefully improved solution for the design of the ILC.

Maintaining this construction readiness is an important element in the worldwide physics 
strategy discussion at the point in time when the first LHC results will be available.
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These principles are consistent with the ones applied during the first review.

Cost Impact of SB2009
The effort of SB2009 has sensitized and in the end, it seems, has stimulated an overall 
integration effort for the ILC. It has also produced a cost saving of up  to 12.6% over the 
RDR cost estimate, close to 1bn ILCU. The first benefit of this exercise is a minor update 
of the RDR cost estimate due to better understanding of the assumptions in the 
arrangement of some components. A systematic analysis of the cost drivers by accelerator 
area and component showed that although the absolute magnitude of the cost savings 
from some components of SB2009, such as Conventional Facilities and Support (CFS), is 
substantial, the fractional saving with respect to the total cost remain small with the notable 
exception of the gradient (or equivalently the total energy) and RF power. The total beam 
power (luminosity) is the second largest single cost driver and will be further considered in 
this report. The cost savings can be categorized into three groups (1) single tunnel; (2) 
lower RF power operation; (3) consolidation of the central region. 
Single tunnel: The consolidation of two tunnels into one for the linac eliminates 28 km of 
tunnels and introduces a cost savings, however, at a surprisingly  low level of about 3%. 
The civil engineering savings is partially  offset by additional cost in RF distribution and 
cooling. Some aspects of the RF power distribution are coupled to the site geology and 
hence reflected in the cost estimate in a rather complicated fashion.

The cost benefit of the single tunnel solution is at the level of about 2%.
Low Power Option: This change consists of halving the installed RF power with the 
corresponding cost benefit and of regaining the lost half of the luminosity by better 
focusing of the beams at essentially no extra cost. This is the largest single cost driver of 
SB2009.

The cost benefit of halving the RF power is about 4%.
It is reassuring to be aware of this savings potential in the project should it become 
necessary to stage the project or to provide contingency in the project. Provisions should 
be made that the ILC  baseline design be technically compatible with a half-power 
installation, irrespective of further evaluation of the Low Power Option.
Consolidation of the central region: The number of tunnels and elements that will be 
housed may be consolidated in a fewer tunnels and fewer elements. This change also 
places the positron source in the Beam Delivery Section rather than at the 150 GeV point 
of the main linac.

The cost savings related to the Consolidation of the central region are about 
1.6%.

The guiding argument in the discussion of the Central Region is simplicity of the tunnel 
layout.
Overall cost impact: The AAP has studied the cost savings for a machine that fulfills the 
physics requirements for the ILC. Concerning luminosity these are driven by the goal to 
accumulate 500  fb-1 over a period of four years. The energy range is set to be 200 - 
500  GeV. Whilst the peak energy is the single largest cost driver the luminosity 
requirement is the next big handle on the cost. 

Management Approach to SB2009
SB2009 has been a very valuable process. It has provided a good understanding of the 
RDR cost drivers and their derivatives with respect to machine performance and risk. The 
three Project Managers are to be commended for the excellent manner in which they 
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guided and managed the study. The work was of high quality and was completed in a 
timely manner. 
Opportunities for major cost reduction did not emerge from the study. While regrettable, 
this demonstrates that the RDR cost estimate is mature and comprehensive. Taken as a 
whole, the configuration changes considered in SB2009 would provide a cost reduction of 
12.6%. Individual elements of this cumulative savings are each no more than a few per 
cent and many either add disproportionate risk or significantly reduce operational flexibility. 
Accordingly, the AAP recommends against adopting SB2009 as the new baseline. 
However the AAP did see merit in adopting some of the elements of SB2009 into the 
baseline and recommends that others be studied further because they look very attractive. 

The AAP does not recommend adopting SB2009 as a whole as the new 
baseline.

When implementing individual changes the AAP recognizes a need for maintaining good 
cohesion between technical areas and the respective groups. Such cohesion should be 
instituted in a formal manner under the guidance and leadership of the Project Managers.  
Hence

The AAP recommends that the GDE Management adopt more rigorous 
configuration control for managing the design effort and that, henceforth, 
changes to the baseline be processed using the by-now relatively standard 
change control procedures.

It should be noted that the original Management Plan of the Engineering and Design 
Phase, the precursor to the Technical Design Phase, foresaw a Change Review Board on 
its own. The ideas outlined there should be revisited and adapted to the needs of 
Technical Phases I and II for the ILC.

Single tunnel for Main Linac
Conventional Facilities and Services
The study group for Conventional Facilities and Services (CFS) has carried out a thorough 
investigation of the seven tunnel configurations that were introduced at the time of the first 
AAP review. These variants differ in depth and number of tunnels. The studies were 
carried out in close contact with the various areas groups. Significant progress since the 
first AAP review is evident.

The AAP observes a much improved communication between the CFS group 
and the technical areas groups.

SB2009 concentrates on single tunnel configurations which were hence emphasized in the 
studies. The CFS groups clarified the safety requirements for the single tunnel solution 
where egress plays a particularly  important role. These in-depth studies and discussions 
with the safety experts show that a single tunnel solution is viable in all three regions. 
Particular attention must be given to the role of the access shafts.

A single tunnel configuration for the ILC will satisfy the safety requirements in all 
three regions.

The CFS group responded to the varying regional requirements for the single tunnel, the 
tunnel diameter being a particular example. The AAP acknowledges that different RF 
distribution schemes may require different tunnel cross sections or volumes. The AAP is 
however surprised to see different tunnel diameters used in the different regions for the 
same RF technology. The range of tunnel diameters from 4.5 m to 5.2 m seemed an 
unnecessary complication given that the cost varies slower than the tunnel cross section.
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The AAP recommends consolidating the tunnel diameter requirements and to 
reducing the number of variants to the essential minimum.

Overview of RF distribution schemes
The single tunnel poses new requirements on the RF-installation. It was stated that the 
RDR solution with three cryomodules attached to a 10 MW  klystron and modulator is too 
bulky. The Project Managers showed an implementation of this RDR scheme in a 7.5 m 
diameter single tunnel. With a larger cross section than the double tunnel RDR 
implementation this cannot be considered a serious optimization.
There is considerable operational experience from this RF-distribution which should not be 
abandoned easily. The XFEL, in particular, will supply additional operational experience 
which could eventually be incorporated into the final design of the ILC.

The AAP recommends better understanding of the underground requirements 
for the three cryomodule 10 MW implementation, similar to the RDR baseline 
until alternate RF distribution techniques have been established.

Such study affects predominantly the CFS group  and is hence largely independent from 
the development in the RF groups discussed below. It also leaves the operational aspects 
of this solution unresolved.
The Project Managers decided to concentrate on two RF distribution schemes that have a 
less bulky footprint in the tunnel. These schemes constitute two extremes: the Distributed 
RF system goes to small klystrons and modulators to achieve an almost constant density 
of RF units in the tunnel. The Klystron Cluster scheme concentrates the power sources in 
a separate (on-surface) building and uses large waveguides to take the RF power to the 
cryomodules so that there are no active RF components in the tunnel.
Klystron Cluster RF distribution
The Klystron Cluster RF distribution (KCS) concentrates the klystron and modulators for 
each 2  x  1.3  km length of cryomodules in a single surface building. The RF power is 
generated in a gallery of 10 MW klystrons and modulators and fed to the cryomodules in 
large cross section, over-moded waveguides. Two additional access shafts to the tunnel 
will be required, however, of only modest diameter to house the waveguides and ancillary 
supplies.
Variable tap-offs are used to distribute the RF power to the cavities. They are carefully 
tuned to compensate for the power loss along the waveguide which at 3%/km is small as a 
result of the chosen propagation mode. The power distribution at the cavities is analogous 
to the distribution in the RDR and controlled through tuner and input coupler as in the 
RDR. Excess power is dumped at the respective RF loads at the cavities.
The operational aspects of the KCS system were discussed in the AAP. They are largely 
the same as for the RDR solution. It is recognized that the KCS system distributes the 
power to the entire 1.3 km long section of cryomodules. Disabling of power for individual 
cavities is only possible by diverting the power to the respective loads.
This concept of RF distribution is new and has not been tested in any larger setup. Several 
hundred MW  power will be channeled into the waveguide and finely distributed over the 
cavities. The distribution luckily  is static and passive so that operational failures are not an 
issue. However, any  disruption of the distribution or the excitation of other modes could 
lead to catastrophic breakdown.

The AAP recognizes the benefits of the KCS RF scheme and encourages the 
planned R&D. Handling of the high power levels is a risk and it is acknowledged 
that a demonstration is needed. A systematic analysis of possible failure modes 
should be carried out.
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The acceptance criteria should be defined by the Project Management to 
understand whether KCS could become the baseline RF distribution. The R&D 
on this option should be continued.

Distributed RF system
The Distributed RF system (DRFS) has been predominantly  studied in Japan where the 
geography does not easily support a concentration of the klystron power in surface 
buildings. Based on 700 kW klystrons such a scheme fits into a 5.2 m diameter tunnel. The 
number of klystrons increases by a factor of thirteen. Lifetime of klystrons is consequently 
a serious concern. The proponents claim that klystrons that are not driven at peak power 
and with a smaller cathode current density  will reach lifetimes of 110000  h or more; a 
factor of three improvement over the assumed lifetime of the RDR 10 MW  klystron. Even 
with such an improvement the klystrons will fail at a large rate. Downtime can be 
minimized by preemptive maintenance since the degradation of klystrons is often 
recognized beforehand.
Such klystrons do not exist yet. There is considerable experience from the 300 kW CW 
klystrons for KEK-B which have a remarkable track record. The extrapolation to 700 kW 
pulsed units is hence not too far. Nonetheless it will take a considerable effort to develop 
these klystrons and in particular to prove that they show the expected lifetime 
performance. If the lifetime requirements cannot be met a correspondingly larger overhead 
will be required.

The AAP recognizes that the fine distribution of RF power generation is a viable 
solution for the ILC if the performance and cost parameters can be met. R&D 
into this scheme should continue. However, it is observed that the DRFS 
scheme imposes operational constraints on the ILC to meet the availability/
luminosity goals.

Availability
The AAP very much welcomed an availability study of the single tunnel configurations 
based on the Monte Carlo code availsim. The code takes into account a list of lifetimes of 
components derived from the experience in various laboratories. In addition to the failure 
of components it addresses the repair logistics and the time to recovery. Constraints for 
the recovery arise from the availability of upstream components.
Key elements of this study were the transition to a single tunnel with the 10 MW klystrons 
in the tunnel, the DRFS scheme and the KCS. Other variants have been examined and 
the first observation is

All three variants can be made to work at energies below the peak energy, 
provided the improvements in magnet power supply and other lifetimes can be 
met.

They differ largely  in the availability at the peak energy, i.e. the required energy  overhead 
to enable running at the highest energy: the KCS has all high-power RF installations 
accessible in a separate building with extra hot swappable klystrons so that no downtime 
is expected from these components that will be repaired as they fail. The DRFS system 
has many components in the tunnel so that a high failure rate can be expected. However, 
the impact of a single klystron failure is small (2 to 4 cavities) so that operation may 
continue. In addition, the DRFS group showed from the experience at KEK-B that an 
emerging klystron failure is often indicated by the performance of klystrons so that a 
directed scheme of preemptive maintenance becomes possible. The DRFS group  hence 
relies on a semi-weekly access to the RF components for maintenance.
With such a scheme the availability studies showed that the impact of RF failures at the 
highest energies can be controlled. The KCS and DRFS schemes are content with 3.5% 
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and 5% energy overheads respectively, a relatively small difference. The RDR 10 MW 
solution imposes a larger energy overhead of 10% in the single tunnel operation, a 
number indicating that there has been no attempt to add redundancy or improve mean 
time between failure of components.

The impact of the RF distribution schemes on availability arises only at the 
highest energies. The KCS and DRFS satisfy these requirements with small 
energy overhead, albeit the latter imposes additional constraints on the 
operation of the ILC to satisfy the maintenance.
With appropriate overhead all three RF distribution schemes meet the 
luminosity requirements. 

Single Tunnel
The cost reductions for the single tunnel solution are comparatively small. Additional 
arguments favoring a single tunnel are ease of construction and of some aspects of 
installation. The AAP welcomes these elements of simplification.
The RF distribution in the RDR is based on 10  MW klystrons and corresponding 
modulators located in the tunnel. An installation of such a scheme together with the beam 
line necessitates a larger tunnel diameter or alcoves to house the infrastructure. Such a 
scheme has not been worked out.
The transition to a single tunnel is hence coupled with the development of new RF 
distribution schemes.

The AAP supports the transition to a single tunnel provided that at least one of 
the RF distribution schemes can be demonstrated to work.
A change control process should be put in place that will define the acceptance 
criteria for either RF solution and examine the side effects before adopting the 
single tunnel solution as the new baseline. The R&D for the RF distribution 
schemes should be adapted accordingly. 
The CFS implications of the single tunnel solution should be fully explored and 
should include an assessment of the installation procedure.

Low Power Option
The Low Power Option is a plan to reduce the number of bunches per bunch train and 
hence the average beam power by a factor of two. This option halves the number of 
klystrons and modulators saving considerable money. It also allows the circumference of 
the DR to be halved while leaving all DR risks essentially unchanged.
The plan includes the entire infrastructure for nominal operation (AC power distribution and 
water cooling and space) so that the RF can be added back in later with total cost for this 
nominal power option being little increased from implementing it in the first place. That is, 
the Low Power Option can be thought of as a staged construction where the peak 
luminosity that can be reached is halved until the upgrade is done.

The plans for halving the installed RF power in the Low Power Option look 
technically sound.

The Low Power Option as presented includes improvements in the specific luminosity 
(traveling focus or smaller β*) to bring the luminosity  back to the value specified by the 
Parameter Document. The plans for stronger focusing entail a stronger disruption of the 
beam with adverse effects on the beamstrahlung. The traveling focus is a scheme not yet 
demonstrated technically. While appealing it needs to be demonstrated (initially by detailed 
simulations) that the benefits can be maintained given the margins of longitudinal charge 
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distribution in the bunch, variations of the bunch length itself and e.g. effects on the beam-
beam steering algorithms. 
The AAP had the impression that the neither the effects themselves nor the implications on 
the detectors had been thoroughly understood. 
Hence, at this time

AAP views the Low Power Option as a reduction of a factor of two in the 
luminosity.

This conclusion hinges on the observation that the flexibility in the operational parameters 
for the ILC seems small. A serious investigation will be required. 

The AAP recommends that the specific luminosity improvements (traveling 
focus or smaller β*) should be pursued in earnest. Such improvements are 
independent of the Low Power Option.
The AAP also recommends pursuing other ways to increase the specific 
luminosity that leave the layout largely unaffected. As an example, the 
possibilities of luminosity enhancements by shortening the bunch length should 
be considered.

The AAP is guided to this conclusion by the requirement of achieving the specified 
integrated luminosity as laid down in the Parameter Document. The total cost of 
construction and running to achieve this goal should be minimized. So even though the 
Low Power Option reduces construction cost (especially if the savings from the DR 
circumference reduction are included), the running time at half luminosity  is considerably 
increased2. Consequently

The AAP does not recommend the adoption of the Low Power Option.
Parameter space for linac operation
An integral part of the RDR discussion was the parameter space for ILC  operation. Except 
for very special cases the chosen operating point for the baseline does not correspond to 
the theoretically  achievable peak luminosity. It is rather an operating point that leaves 
sufficient margins to adjust parameters and achieve the required performance given the 
uncertainty  of success for some of the luminosity  increasing options. Flexibility in the 
parameter space, i.e. choice of number of bunches, bunch charge and dimension etc., is 
hence a risk mitigating measure that must be properly understood and budgeted since it 
does not come for free.
Recent experience from highly  performing colliders, in particular the B-factories, shows 
that none of the machines operate at the originally planned point in parameter space. 
Flexibility was required to achieve nominal luminosity and even exceed it. Even though the 
simulation tools have vastly improved (and so have the standards of expectation) the 
machines needed adjustments. Hence the notion of a parameter plane has been defined. 
It is the projection in parameter space that achieve constant (design) luminosity.

The establishment of a realistic and finite parameter plane to achieve the 
advertised performance of the ILC is paramount to the success of the design. 
However, too large a parameter plane should be avoided as it increases the 
costs.

The traveling focus scheme is not viewed to be at the level that one count on it for a 
luminosity boost.
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Central Campus Integration
3.2 km Damping ring with 6 mm bunch length
Since the time of the RDR a new optics layout has been developed for the damping ring. 
This scheme is based on a racetrack layout and gives more flexibility for the placement of 
wigglers and combines injection and extraction region in one location. The advertised 
features look very attractive and hence

The AAP welcomes the transition to a racetrack damping ring.
The AAP would welcome a detailed description of the features, calculations, and 
simulations supporting this choice of design.
In SB2009 it is also suggested to halve the damping ring circumference to 3.2 km. With the 
Low Power Option the performance requirements on the ring and the extraction kickers 
would be essentially  unchanged (same spacing of charges, same current). However, a 
3.2  km damping ring may not be able to provide the full number of bunches as is 
necessary for nominal power operation.

In the light of the recommendation to not commit to the low beam power option 
the AAP recommends staying with 6 ns bunch distance and the full number of 
bunches, consistent with the previous statement of the AAP in April 2009.

The AAP acknowledges that fast kicker operation has been demonstrated in the 
laboratory. Much better information will be obtained from ATF at KEK where the 3 ns kicker 
is an integral part of the extraction scheme. Representative operations data will hence be 
available soon such that kicker stability, orbit stability and pulser timing jitter can be 
examined. 
The ILC has launched an investigation of the electron cloud effect which could become a 
serious obstacle for positrons in the 3 ns operation mode required to accommodate the 
whole pulse of the nominal parameter set. Several mitigation techniques for the electron 
cloud effect already have been studied and others will be tested in Cesr-TA. The results 
from Cesr-TA on the 6  ns operation will be available this spring. Eventually such 
observations will be cross-related to other damping ring configurations using sophisticated 
simulation tools. Once 6  ns operations have been fully established and the mitigation 
techniques have been implemented in the design (and cost) the 3  ns mode should be 
revisited. However, the electron cloud effect is a threshold effect and extrapolations are 
difficult.

The AAP would be pleased to see the demonstration that 3  ns operation is 
viable after the viability of the 6 ns operation has been established.

The AAP observes that the 6 ns bunch distance can be maintained in a 3.2 km tunnel with 
two positron rings from which positrons would be consecutively extracted. The AAP 
debated whether for such a tunnel solution the electrons could be cooled in a single or two 
rings depending on whether they would be affected by collective effects such as fast ion 
instabilities etc.

The AAP observes that the requirements set above may be realized in a 3.2 km 
tunnel. A cost/benefits analysis with up to four rings in a single tunnel as 
opposed to two rings in a 6.4  km tunnel should help determine the best 
configuration. 

Single stage bunch compressor
SB2009 abandons the second stage of the bunch compressor of the RDR. This is possible 
since with the new layout of the damping ring a 6 mm bunch can be produced in the 
damping ring, down from 9 mm in the RDR. The two-stage compressor of the RDR had a 
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flexible compression ratio up  to a factor of 45. The design presented in SB2009 achieves a 
factor of 20 in a single stage.

The AAP welcomes the simplification that arises from a single stage bunch 
compressor.

The AAP did not understand the real limitations of the proposed design. How much 
flexibility is left in the choice of optimal damping ring parameters and better compression in 
the single bunch compressor? Further compression might increase the luminosity  and if so 
should be considered.

The AAP recommends exploring the shortest possible bunch operation with a 
single stage compressor and the current or even further optimized damping ring 
layout.

Beam Delivery System
The Beam Delivery System itself has seen only few changes. The AAP did not raise any 
issues.
Positron Source
The RDR employs an undulator at the 150 GeV position along the length of the electron 
linac to generate photons that impinge on a thin target for positron production. In SB2009 
the undulator is moved to the end of the linac to the 250  GeV position dramatically 
boosting the photon yield at design energy. Even when using the less efficient Quarter 
Wave Transformer the required positron yield at 250 GeV is exceeded by a factor five. In 
practice a fair number of undulators would be turned off during high energy running. 
SB2009 chose 150 GeV beam energy with the undulator at the end of the linac to define 
the maximum length for the undulator. At this energy the positron yield is adequate (with a 
50% safety margin, i.e. 1.5 e+/e-). Likewise the undulator induced beam spread is largest 
at this energy.

The AAP welcomes the boost in positron intensity for operation at the highest 
energy.

The AAP observes that the energy spread at 150 GeV increases because of the excessive 
length of undulator required by the adoption of the Quarter Wave Transformer in the 
baseline. The AAP also notices that the intensity demands on the target itself increase with 
worse collection efficiency. 

The AAP encourages research to return to the Flux Concentrator for positron 
collection.

The AAP notices that the research in the feasibility of the target has not sufficiently 
advanced due to lack of funding. There are concerns about the load and the forces on the 
rotating target, the stress on the vacuum seals, etc. These limitations have to be explored 
or replacement technologies such as a liquid lead target have to be put in place.

The AAP encourages intensification of the R&D on the positron target.
Energies below 150 GeV (300 GeV CM) are difficult to serve in this scheme. Given current 
physics expectations these energies may be particularly interesting. A light Higgs boson is 
best examined at a CM energy  of 230 GeV, i.e. a beam energy of 115 GeV. The positron 
yield falls quickly with beam energy. While there is some flexibility  in the choice of viable 
production threshold energy (length of undulator, flux concentrator etc.) it will be difficult to 
lower it all the way to 100 GeV beam energy (to continue where LEP II ended).
SB2009 recognized this deficiency and devoted half the number of trains to high energy 
acceleration to satisfy  the positron yield. The other half (2.5 Hz) would be used for collision 
at the nominal energy. Such a scheme is possible since the quality requirements to the 
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beam for positron production would be relaxed and the beam could use the same optics 
as the low energy beam. Except for a kicker to dump the high energy  beam and the 
different acceleration the changes in the control are minimal. –  Nevertheless such a 
scheme entails a factor of two loss in luminosity because of the smaller rate.
The AAP is concerned about the loss of luminosity in an energy region that is particularly 
interesting. The smooth scanning in the energy range from LEP II to the highest energies 
is hampered.

The AAP recommends finding a solution that matches the requirements of the 
"Parameters for the Linear Collider" Document for positron production for all 
beam energies.

The AAP is aware that further specification for the low energy running must be sought from 
the physics groups. In addition to the luminosity  itself the luminosity  within a small fraction 
of the nominal CM energy may be the driving factor. This guidance is currently missing and 
would help the optimization.
The AAP observes that the RDR implementation at the 150 GeV energy position may be 
marginal. This location was chosen to allow deceleration of the beam to 50 GeV for a Z-
factory. This requirement is not part of the Parameter Document and could be dropped. 
Consequently the undulator could move to a higher energy  position, e.g. 175 GeV, and still 
satisfy the demands on the energy range. Such position would increase the intensity and 
create either an extra margin or allow for further reduction of the undulator length.
Keep Alive Source
The Keep  Alive Source (KAS) will be used for standalone positron production when 
electrons are not available. SB2009 co-locates the KAS in the electron arm so that the 
undulator and the KAS use the same target for positron production. The positron transport 
lines are also shared.

The AAP recognizes the advantages of co-locating the undulator and Keep 
Alive Source.

The AAP recognizes that the access to the end of the electron linac and the BDS region 
running the transport lines will thus be restricted when positrons are being commissioned.
Since electrons are less efficient than photons to produce positrons the power load on the 
target for the same number of positrons produced is increased. The thin photon target is 
not optimized for positron yield from a 500 MeV electron beam. In addition, the positron 
collection needs to be separately investigated. SB2009 assumed a Keep  Alive Source of a 
few per cent intensity. The AAP observes that the intensity  of the KAS must be sufficient to 
be useful for machine development. Diagnostics on the beam should still have their full 
resolution and not have significant intensity dependent offsets.

The AAP recommends that the intensity of the Keep Alive Source and the beam 
diagnostics sensitivities be adequately matched to most machine development 
activities.

Significant R&D may become necessary if the intensity requirements for the Keep  Alive 
Source turn out to be high.

SRF progress and strategy for gradient decision
The SRF gradient was not the key topic for this meeting. The AAP hence only made a few 
observations and suggestions. An in-depth discussion of SRF may take place at a later 
stage.

The AAP acknowledges the good progress on the S0 goals. The AAP is pleased 
to see a clear definition of TDP I process yield. 
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The results on improving the process yield are encouraging for Technical Phase I goals, 
although there is still a long way to go. To continue to make progress, it would be helpful to 
understand the nature of the present yield limitations, for example by comparing the yield 
limitations due to field emission versus yield limitations due to quench at the various 
gradient levels for the usable data. If it is mostly  due to field emission, then the cleanliness 
during preparation and assembly needs to be addressed. If it is mostly due to quench, 
then material and fabrication issues deserve focus of future attention. 
If the few degradations observed during re-processing are due to field emission, it is less 
serious than degradations due to a new quench because the cause of the new field 
emission is understood to be a fault in the preparation. But if a re-processing degradation 
is due to quench, then it raises the more difficult possibility of a material defect exposure 
with increased depth of material removal or worsening of a small pit, etc. 
There now exists a proof-of-principle for the S1 goal of 31.5 MV/m. This is very 
encouraging. A  study should be made to compare vertical and horizontal test cavity 
gradient preservation. There exists good data on some DESY cryomodules, 5, 6, 7 etc. 
This should give some basis for future sorting strategies to maximize the average 
operating CM gradient, coupled with excess RF power.
There also has been progress on S2 which was not reported. This should not be ignored.
The gradients for the cavities going into the S1 global module are respectable, but the 
realistic goals of the S1 global activity  have not yet been clearly described. The AAP made 
such a request in the previous report.
The issue of maintaining the plug-compatibility option for the long-term (ILC production, 
assembly, installation…) has not been touched upon. It would be good to put this issue to 
rest by having a review of experts as recommended in previous AAP reviews.
Based on the continued progress in gradients for S0, S1 and S2, there is no reason to 
change the gradient specification at this stage. This issue can always be re-visited if and 
when exciting results from LHC push the ILC to the forefront. 

Conclusion
The AAP welcomes the thorough study and the many new ideas contained in SB2009. The 
Project Managers are to be commended for carrying out this project in a short amount of 
time and with the solid engagement of the respective experts.
The SB2009 exercise was carried out to save cost and consolidate the design. The cost 
savings in SB2009 amount to 12.6% and are composed of several savings at the few per 
cent level. The AAP recognizes that a cushion of savings at this level will have to be 
identified to contain the cost of the project which is likely to change because of both a 
better understanding of the cost composition, of progress in optimization and of external 
influences such as the variations in cost of raw material and external services until the end 
of Technical Phase II.
The requirements for the ILC have been laid out in the Parameter Document of the ILCSC, 
which the AAP took as the authoritative guideline. In doing so the AAP does not exclude 
that these requirements could be changed and in particular adapted as e.g. results from 
LHC give further guidance. However, a modification of the requirements is not in the 
purview of the AAP.
The AAP hence analyzed the Proposal by dividing it into three largely independent 
themes, which were individually considered and confronted with the above guidelines. 
When the requirements were incompatible the AAP typically chose to maintain the physics 
performance.
The AAP hence concluded for the Single Tunnel
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The AAP supports the transition to a single tunnel provided that at least one of 
the RF distribution schemes can be demonstrated to work;

for the Low Power Option
The AAP does not recommend the adoption of the Low Power Option;

and for the Central Campus Integration
The AAP recommends staying with 6 ns bunch distance and the full number of 
bunches for the ILC Damping Ring until experimental research and simulation 
tools demonstrate the viability of a short bunch distance.
The AAP recommends finding a solution for the source that matches the 
requirements of the "Parameters for the Linear Collider" Document for positron 
production for all beam energies. – The AAP encourages further R&D on the 
positron source.
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