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Production Cavities for CM2
• TB9AES009 (dressed) – CM2#1 [HT 35 MV/m, VT 36 MV/m]

• HTS complete 5/14; returned to MP9.  First cavity ready for CM2.

• ACCEL8 (dressed) - CM2-backup [HT 31 MV/m, VT 31 MV/m]
• In HTS through ~6/28, to MP9 ~6/30

• TB9ACC013 (dressed) CM2-candidate#2 [VT  38 MV/m]
• Prep for HTS re-test (w/new coupler) following ACCEL8; final prep ongoing; transport to 

HTS ~7/2

• TB9AES008 (dressed)  - CM2-candidate#3 [VT 41 MV/m]
• At MP9 in preparation for HTS following TB9ACC013

• TB9AES010 (dressed) - CM2-candidate#4 [VT 38 MV/m]
• At MP9 in preparation for HTS. 

• TB9ACC016 (dressed) - CM2-candidate#5 [VT 39 MV/m]
• At MP9 in preparation for HTS. 

• TB9AES007 - CM2-candidate#6 [VT 42 MV/m]
• At MP9 for dressing

• TB9RI029* - CM2-candidate#7 [VT 35 MV/m]
• At MP9 for dressing

• TB9RI018 (@JLab) - CM2-candidate#8 [VT 39 MV/m]
• To be returned to FNAL/MP9 for dressing within a week or so

*=bulk-EP’d at RI


