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• Oct. 2007: Call for LOIs was made by ILCSC

appointment of RD to conduct the process

• Jan. 2008: Detector management was formed 

• Mar.2008: IDAG formed,  3 LOI groups known 

• Mar.2009:  3 LOIs submitted

• Summer 09: IDAG recommendation for                  

validation and ILCSC’s approval 

• Oct 2009:  Work plan of the validated groups

• End 2011:  Interim Report completed

• End 2012:  Detailed Baseline Design Report
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The time line of the LOI process
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Interim Report was completed last December



Lessons from the Interim Report
(to be considered for DBD) 

• Editing required big effort (of the communicators)

(many authors, technical words, abbreviations, 
physics units  may be less for DBD.)

• Some items took time:  Keep in mind

high quality figures

checking of author list/institution names, 

additional information (the funding agencies to

acknowledge,  report numbers of supporting labs.)
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DBD is important !
Our 5 years efforts are summarized. 
It will be the jumping board for the next step. 
i.e.
Together with GDE’s TDR, DBD will make a part 
of the project proposal when the consensus is 
reached that ILC is the LC to be built.

We plan to keep the target date of DBD.
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Detailed Baseline Design report



LHC made a big step forward.

• Now we have to find whether the new boson 
is the SM Higgs particle or something new.

• ILC is the best facility to pursue it.

• ILCSC told us strongly in Melbourne

that WE MUST KEEP the due date of DBD.
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DBD will have 2 volumes
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Physics volume  (~200 pages)
describes physics case for ILC

Detector and simulation volume 
(~360 pages)
describes the feasibility of the detectors
for solving the aimed physics questions.

It has 
introductory chapter +
common issue chapter  (~60 pages)
2 detector chapters (150 pages for each).



Expected Readers

• Physicists in HEP and  related field

Detailed and precise information will be given

to convince experts.  

• We wish to make the case for ILC 

and its detectors.

2012/08/21 SID‐WS@SLAC   Sakue Yamada 9



Physics Volume
• A group of physicists convened 

by Michael Peskin prepared it.

(The base is the Physics CTG but invites wider 
contribution. The group started early last year.)

• The group has kept studying the LHC results

as they developed. 
• The first version was completed and is 

available for comments. (cf. Michale’s Talk)

(It might be updated, if needed, toward the DBD 
completion.) 
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Detector and Simulation Volume
The introductory/common issue chapters:

the management, the common task groups and 
relevant experts

Depository is at DESY is open. 

The detector chapters: 

two detector groups, ILD and SiD

These can be regarded as the advanced updates of 
the LOI contents. 

The planned contents were monitored by IDAG 
during KILC12 last April, and several suggestions 
were given and implemented. 
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DBD Format WG
This group coordinates the format and contents 
of the detector volume.

• Members:

(SiD)  P. Burrows*, M. Stanitzki

(ILD)  T. Behnke, Y. Sugimoto

(Management) 

J. Brau, J. Fuster, H. Yamamoto, S. Yamada  

(* P. Burrows will be the contact to the TDR’S editors.)

This group will work also as the editing team. 
The minutes of this WG can be accessed through our 
web page. (ILC > Physics and Detectors > detectors > DBD )
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Coming due dates of the mile stones

First draft: Sept. 21
IDAG monitoring during LCWS12 in October.     

Semi‐final draft: end of November
(We have to submit it to PAC to be reviewed.

PAC meeting, December 13/14.  
(This is a review of both TDR and DBD for ILCSC.)

Final draft: Dec. 21
We need to submit DBD to ILCSC early next 

year.
(ILCSC will meet in February, jointly with the new LCB.)
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Collection of the signatories

We collect the signatories again using a 
similar way as the RDR signatories.

When the mechanism is set up, it will be 
announced.

Where to place the list ? 
(Like the RDR, all the signatories may be 
repeated in each volume.)
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Post 2012 plan
• The new organization will start next year.

• LCB will start February next year.
• GDE/RD will remain till summer(June?) next year.

• In Melbourne, ILCSC did not decide details of the 
physics & detector part of the new scheme. 

• How/when to switch to the new scheme ? 

• We wish that the momentum for ILC be kept 
or strengthened in the new scheme.  
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Summary
• We are making the last spurt to complete the 
DBD, which is a summary of activities during 
the LOI era. 

• IDAG monitoring of the draft in October

• PAC review in December

• ILCSC tells us to keep the due date, end of the 
year

• I wish a successful SiD workshop in view of 
these milestones and the goal.
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