



SiD LOI planning: Schedule, Milestones & Manpower

SiD meeting
8 November 2007

H. Weerts
Argonne National Lab



Time line and order suggested to get to LOI

<u>Date</u>	<u>Milestone</u>
10/1/08	Submit LOI
9/1/08	Begin Final Edit of LOI; complete authorlist
8/1/08	Complete LOI Draft Collaboration Review and Comment
6/1/08	GEANT4 Description Ready Performance Studies Ready Benchmarking Studies Ready
5/08	Freeze Detector Design SubSystems Fully Specified Subsystem Technologies/Alternates Selected Conceptual Engineering Designs Ready
3/08	Freeze Global Parameters First Pass Detector Design
2/08	First Pass Global Parameters
12/07	Subgroup Plans Defined Milestones and Deliverables Manpower Resources Needed



LOI time line; check points....

SiD is "resource limited" and progress is slow: simple fact


However no matter what, we want to submit LOI in Oct 2008

Need fall back positions at certain points....

(from remarks by Grannis, Breidenbach... what if ?)

Examples

<u>Date</u>	<u>Milestone</u>	
10/1/08	Submit LOI	
9/1/08	Begin Final Edit of LOI; complete authorlist	
8/1/08	Complete LOI Draft Collaboration Review and Comment	
6/1/08	GEANT4 Description Ready Performance Studies Ready Benchmarking Studies Ready	
5/08	Freeze Detector Design SubSystems Fully Specified Subsystem Technologies/Alternates Selected Conceptual Engineering Designs Ready	—————→ If not → limit scope, redefine plan
3/08	Freeze Global Parameters First Pass Detector Design	—————→
2/08	First Pass Global Parameters	—————→ If not → limit scope, redefine plan
12/07	Subgroup Plans Defined Milestones and Deliverables Manpower Resources Needed	



Example: just simulate fully SiD00



Keep track of progress on LOI in SiD

Steps:

Each subgroup defines the LOI tasks (some done, some not)

Do this !!

Keep track of them and keep some schedule

Started a spreadsheet to do this

List the LOI tasks → subgroups fill in info
Give info of what fraction done at date

Should we put in manpower ??

Spreadsheet exists and can be found at:

http://www.hep.anl.gov/weerts/SiD_LOI_tasks.xls

Please fill in and send back by Nov 21



THE END