

Session Program

7 January 2008

3.9GHz status

3.9 GHz

The Hermitage

Monday 7 January

09:00

3.9 GHz

Session | **Location:** The Hermitage

09:00-09:10

Status of helium vessel order from Hi-Tech: estimated delivery date for first helium vessel

09:10-09:20

Discussion of Zanon question concerning design of end group(s)

09:20-09:30

Status of parts for dressing cavities**Speaker**

Mitchell

09:30-09:40

Pressure testing of components

09:40-09:50

Schedule for horizontal test of cavity No. 5

09:50-10:00

Fermilab TIG welder certification progress**Speaker**

Foley

10:00-10:10

Outline of Requirements Document for DESY/assignment of personnel and responsibilities**Speaker**

Helen et al

10:10-10:20

Other business

10:20