


Comment of ATF2 beam schedule

Toshiyuki Okugi, KEK
9/ 17/ 2008

Original ATF Beam Schedules



- 1) Beam Operation will be put off to 11/4/2008.
- 2) Beam will be stopped by 12/18/2008 noon.
- 3) Beam will not be operated from 1/26/2009 to 1/30/2009.
- 4) Nominal kicker will be used from 2/2/2009.

Plan of New ATF Beam Schedules

10 2008

Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

11 2008

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
						30

12 2008

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

1 2009

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

2 2009

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

- preparation of radiation inspection
- radiation inspection
- fast kicker study (cannot extract the beam)
- nominal beam study time

Announcement

We will discuss the beam schedule at ATF2 special meeting on 1st Nov., 2008 in KNU, Korea.

The schedule will be discussed, especially for the schedule until Dec. 2008 and early 2009 on the commissioning schedule session (10/1 15:20-16:30, in JST, Korean and Japanese time are the same).

If you have some beam time proposal until early 2009, please make the beam time request in the session, and mail to me.

And if you like to make another talk in the session, please mail to me.