

Promised Dates for Submitting Estimates – PHG – 21oct09
needed for SB2009 differential comparisons for PAC at Pohang, Korea
Peter G departs for Pohang on Thursday, October 29!

received pre- or at ABQ - Americas CFS for Central Region,
single-stage BC for RTML, single tunnel Klystron Cluster (full-P)

received Oct 2, 3:45 AM – DR: 3.2 km components, but **need to
scale by Susanna's ABQ parts list for 6.4 km DR both hi- & low-P**

received Oct 9 – RTML magnet counts, **need \$ from Kash (vacation)**

received Oct 19 - ML: DRFS (**but not LLRF**) - finalized quantities & \$

Oct 23 – Positron Source (including transfer lines for e- Source)

Oct 23 – Americas CFS: DRFS and Low P

Oct 23 – shorter BDS, plus MPS abort lines (Power?)
and dogleg around e+ target (part of ML in RDR)

Oct 30 – Asian CFS Civil only: Central Region, single tunnel, DRFS, &
Low Power - will provide Klystron Cluster civil @ unspecified date

not soon – European CFS: 1 BC RTML, Low Power, DRFS