

A Few Comments on HLRF

S. Fukuda

2006/4/28(JST)

It is necessary to clear what is determined and what is not yet determined

- We have been discussing many things for a long period, and now it is necessary to clear what is determined and what is not yet determined.
- For example, paths and layout of WG layout.
- Do we use the separate tank for the klystron socket? And if so what kind of HV cable do we use?
- ETC
- -> Summarize and upload to HVRF Wiki page

Klystron Issue

- As long as contact with the vendor of klystron (ex. Toshiba), there is a difficult point to develop MBK from our side due to the interpretation of agreement between DESY and Vendor.
- ->It is necessary to make clear this point.
- ->IN DESY meeting, there will be an extra meeting about the klystron ACD. It is necessary to discuss this point also.