



DESY Status

- XFEL cavity order to be placed
 - **Working on last details of contracts/specs**
- Batch of 8 LG cavities
 - **Surface preparation finished for first cavities**
 - **In queue for vertical test**
- Problems with cryo-plant
 - **No 2K available at the moment**
 - **Long queue of cavities to be (re-)tested**
- Scheduled maintenance shut-down of the clean room ongoing