

TDR Preparation

20 June, 2012 John Carwardine

TDR Preparation

Many new submissions in the past week

 Thank you!

ilr

Chapter -	1 Section	Updated
TDR-1		
TDR1 - 3.SCRF	Submission: High-gradient SCRF cavity R&D and the yield evaluation	Tuesday, June 19, 2012
TDR1 - 3.SCRF	Submission: Overview	Sunday, June 17, 2012
TDR1 - 3.SCRF	Submission: Cryomodule, cryogenic thermal balanced and quadrupole R{Friday, June 15, 2012	
TDR1 - 3.SCRF	Submission: Development of world-wide SCRF R&D infrastructure	Thursday, June 14, 2012
TDR1 - 3.SCRF	Submission: High-gradient SCRF cavity R&D and the yield evaluation	Thursday, June 14, 2012
TDR1 - 5.Accelerator Systems R&D	Submission: Damping rings	Tuesday, June 19, 2012
TDR1 - 5.Accelerator Systems R&D	Submission: Positron source	Friday, June 8, 2012
TDR-2		
TDR2 - 07.Psource	Submission: All Sections	Friday, June 8, 2012
TDR2 - 08.Damping Ring	Submission: All Sections	Saturday, June 16, 2012
TDR2 - 09.RTML	Submission: All Sections	Monday, June 18, 2012

• If you haven't submitted yet, please do so!

- Preferred method for submitting files:
 - 'Upload Files' function on Forge TDR portal<u>http://forge.linearcollider.org/tdr</u>
 - Also, portal has links to templates, source files, figures browser, and to information on editing progress
- Tables: please provide editable tables (not jpg)
 - MS Word table; Excel file; TeX table
- Figures: we need high quality figures in separate files
 - Except for photos, we want vector pdf / eps files
 - Figures embedded in Word documents are invariably not publication quality (but ok to include as a place-holder)

Please contact us with any issues

TDR Preparation

New additions to Editorial team

İİL

- Kauro Yokoya will join Editorial team for TDR-1
- Chris Adolphsen will assist Akira with SCRF chapters (in place of Jim Kerby)
- Additional support from Mike Harrison
- Brian Foster and Nobu Toge will join later

TDR Milestones

• Melbourne, July 12/13

iiL

- Half-day review by EC on TDR preparation
- Arlington 22 October
 - Completed draft TDR to be submitted to EC for review and sign-off prior to submission to PAC
- Early December
 - Submit final draft to PAC for first external review