

TEB webex meeting

John Carwardine 2 July 2012



Agenda

- Management items (John)
 - General updates, status of submissions
 - EC face-to-face meeting 12/13 July
- Editorial topic: CFS/TDR-2 follow-up (Marc)
- Editing updates, chapter by chapter (Editors)
- New issues, action items (All)



Editing Status fields on Forge

- 0. Not Received
- 1. Received

- 5. Submitted for TEB sign-off
- 6. Submitted for PM sign-off
- 7. Submitted for EC sign-off
- 8. Ready



EC Review of TDR Preparation

- 12-13 July during EC face-to-face
- ½-day allocated
- Barry wants to go through some material to give feedback to the TEB
- Barry wants a complete package of all submitted text, regardless of status
 - To be provided by COB 9th July (next Monday)



- PDF packet will be prepared by Maura, Jeff, JC on Thursday
 & Friday 5th & 6th July
- 'Cut-off' for material that will be included: 4th July
- Until everything is in TeX, we cannot automatically generate a packet with a consolidated table of contents
 - An outline is automatically generated from submitted TeX files, but has to be integrated with outlines from Word files
 - Annotate with editing status, page counts, etc.
 - Annotate with any issues (editors please provide)

Note: Excel file with original outline is being retired – all up to date information is (will be) in the Forge reports



Agenda

- Management items (John)
 - General updates, status of submissions
 - EC face-to-face meeting 12/13 July
- Editorial topic: CFS/TDR-2 follow-up (Marc)
- Editing updates, chapter by chapter (Editors)
- New issues, action items (All)