



TDR Authoring/Editing status (4th July)

- **A total of 85 sections are being tracked**
 - 28 are currently being edited
 - 2 more received and ready for editing
 - 11 more received but not yet ready for editing
 - **44** still not received (includes summaries, costs, etc)
- Chapters currently getting face-time at TEB level
 - **TDR2-CFS, TDR1-SCRF**
- TEB status report to GDE / EC next week at Melbourne
 - **Complete package of available submissions has been requested by Barry – will be prepared on 5-6 July**