


Faraday Rotation System Status

- Draft of laser SOP sent to Ted Fieguth on June 15. No feedback from him yet.
- Optical table moved to G215.
- Argon Ion laser moved to G215.
- Laser shield panels have been ordered.
- Door interlock and laser warning sign being moved.
- 480 V and AC crash buttons to be installed next week.
- Katerina has found out KMLabs has not received the laser order.

Bldg 40 G215

Surface Physics Lab



Faraday Rotation Laser

