


Deliverables and Reports

... until the end of E-JADE



Thomas Schörner-Sadenius (DESY)
E-JADE Meeting @ ALCWS'18, Fukuoka
29 May 2018

Remaining deliverables

Work package 2

- [15] Feedback-2 → 31 December 2018
- [16] BeamSize-2 → 31 December 2018

Work package 3

- [19] LCOPT → 28 February 2018 ready this week?
- [20] SRFSharing → 31 December 2018 TSS will write in June '18 (point to EAP)
- [21] EDMSDoc → 31 December 2018 in preparation (no news)
- [22] MDIPlan → 31 December 2018 TSS will write in June '18 (no news)

Work packages 4

- [26] E-JADE-Report → 31 December 2018 Annual report, monitoring of publications / talks
→ WP leader input required
- [27] IndustryWS → 30 September 2018 TSS will write after ALCWS'18
- [29] E-JADESummary → 31 December 2017 after ALCWS'18; no idea

Work package 5

- KTTSummary → 31 December 2018 no idea

Report strategy

ALL reports need to be handed in by 31 December 2018

- No delay possible

Therefore: 2-day annual E-JADE meeting and productive writing days at CERN in November

- Two options, depending on Steinar: 5/6 November or 12/13 November
- Please reserve and come prepared.
- Especially the WP4 and WP5 reports require input from all of you (well, at least WP leaders and institute reps)

**E-JADE is a Marie Skłodowska-Curie Research
and Innovation Staff Exchange (RISE) action,
funded by the EU under Horizon2020**



E-JADE