





SiD - A Concerned Timeline



Martin Breidenbach


Design Maturity

- SiD had a good conceptual design as documented in the LOI and DBD, but it is rather out of date.
- *SiD does not have a Technical Design Report. ILC does.*
- SiD had a robust R&D program that has largely wound down because of lack of support.
- The collaboration must be rebuilt before a new LOI.



SLAC Linear Collider
Detector Spending

A Timeline



Mid 2036??

R&D Funding Starts everything.
Does R&D Funding require the final ILC approval?
If so, probably cannot be ready in 2035. 6 years of construction may well be optimistic given the site constraints.