

News from Saclay

Paul Colas

Cooling plate (D. Attié, P.C., M. Riallot, O. Tellier, S. Ganjour,...)

- Preparation of the pressure test with the module. Procurement of the gaskets in progress. Will be done with a gas bottle at 50, 100, and 120 bars.
- Preparation of the test at DESY with TRACI. Planned for the week of May 17. Thanks Ralf! Hope Oliver can also participate, and maybe Japanese colleague(s).
- Will re-consider the covid situation mid-March.
- Will be done in connection with the T2K beam test planned for June 21-July 11

SAND prototype (6144 pads, 4.3mmx5mm)

