

Sources Subgroup Summary

K. Yokoya, for IDT-WG2 Jan.18

- Jan.11 8th Regular meeting
 - ✓ Masao Kuriki, Hitoshi Hayano, Gudi Moortgat-Pick, Joe Grames, Kaoru Yokoya, Steffen Doebert, Shin Michizono, Jenny List, Andy Lankford, Sabine Riemann, Peter Sievers, Benno List, Angeles Faus-Golfe, R. Rimmer (Some are missing, perhaps)
 - ✓ Indico <https://agenda.linearcollider.org/event/9053/>
- Technical Preparation Document and the plan (Shin Michizono) (IDT-WG2-Sources20210111.pdf uploaded to indico)
 - 2 new topics
 - Review of the Work Packages
 - ✧ Review WPs in February or March
 - ✧ Review team will consist of 9 people (3 from 3 regions) and will be appointed soon.
 - ✧ Schedule: one day (2 hours) for each of SRF, DR/BDS, and Sources subgroup
 - ✧ Check points
 - Any missing items
 - Contents of each WP
 - Change of Pre-Lab timeline, in particular the shift of the positron scheme selection
 - ✧ Present schedule: the selection at the end of 1st year (or beginning of 2nd year)
 - ✧ New schedule: in the middle of the 3rd year
 - ✧ This will make the proposed participation of US labs more realistic (USFY2023 and 2024)

- Discussion

- Schedule

- ✧ In the present schedule only simulations can be done before the selection. Mock-ups, when needed, can be built only in the 2nd year. So, the new schedule is welcome.

- ✧ When does the tunnel construction start?

- Right after Pre-Lab

- ✧ All members agreed to this new schedule

- Review

- ✧ Reviewers elected? → not yet. Earlier review in mid February

- ✧ At least 2 more subgroup meetings before the review

- ✧ Not open to public

- ✧ Collaborating labs: not a subject of the review. Decision by EB.

- ✧ Not a one-day meeting. 2 hours times 3 days. May be 3 hours for sources?

- Next subgroup meeting

- Jan.25 (Mon), regular time. Prepare for the review.