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Lessons learned from CERN 2006
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Experience – Online tools – Offline tools

Fast Feedback Tools 
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Experience from CERN 2006 
Light yield of only 12 in August

Could be solved by higher voltage

Coherent noise in August
Could be solved by hardware (HAB) changes

Temperature increase due to higher packing density in October
Could be solved by external cooling for 2nd week

Long turn­around of calibrations

Incidences of false beam parameters lead to bad or unusable data,
e.g. some positron runs in October
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Long turn­around of calibrations

Incidences of false beam parameters lead to bad or unusable data,
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Examples for the neat experimental challenges 
that pevent us from getting bored
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Development, debugging and tuning the
tools took time – which we don't need anymore
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Faster response is definitely needed!
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Online: Working Point 
Optimization of working point requires:

Muon and gain data at different voltages
Fast mip and gain calibrations
Analysis code for half­module wise optimization

Suggestion:
Run the standard calibration code on binary files directly from the 
RAID either on caliceana or a similar machine in the control
room  ­>  Immediate processing 'on demand' possible

To be done:
Documentation of calibration code
Fast database update for setup­related information (slow control?)
Analysis tool (simple, but has to be done and checked beforehand)
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Offline: Data Quality 
Fast data quality still within beam period provide chance of 2nd take

Extract and monitor from each beam run:
● pedestal stability
● mip stability (each run contains muons)
● noise level
● energy sum in GeV (approx. with fixed sampling fractions)
● energy sum with and without Čerenkov
● veto amplitude, secondary contamination
● ...

To be done:
Code development and documentation
Discuss responsibilities (offline shifts?) and resources (grid?)


