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ILC Damping Rings R&D Plan 
 

Summary of Work Packages, 
Resource Requirements and Deliverables 

 
Revision 6: 18 April 2007 

 
The R&D Objectives identified as “Very High Priority” are contained within the 
following Work Packages: 

S3 WBS Work Package S3 WP Coordinator(s) 
2.1.1 Lattice Design Mike Zisman 
2.1.4 Low-Emittance Tuning Andy Wolski 
2.2.1 Impedance-Driven Single-Bunch Instabilities Marco Venturini 
2.2.3 Electron Cloud Mauro Pivi 
2.2.4 Ion Effects Mauro Pivi & Marco Venturini 
3.5.1 Fast Injection/Extraction Kickers Tom Mattison 
 

Staff Effort (FTE; excludes operational support for Facilities) 
 

 

M&S (US$k; excludes operating costs for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.1.1 0 0   
2.1.4 350 350 100 100 
2.2.1 0 0   
2.2.3 762 782   
2.2.4 200? 200?   
3.5.1 1,000? 1,000? 1,000?  
 

Travel (US$k) 
Travel costs are estimated at the rate of US$10k per FTE-year. 

S3 WBS 2007 2008 2009 2010 
2.1.1 30 30 15  
2.1.4 75 75   
2.2.1 45 45   
2.2.3 85 90   
2.2.4 60 40 40  
3.5.1 80 80   
 

S3 WBS 2007 2008 2009 2010 
2.1.1 3.0 3.0 1.5  
2.1.4 7.5 7.5   
2.2.1 4.5 4.5   
2.2.3 8.5 9.0   
2.2.4 6.0 4.0 4.0  
3.5.1 8.0? 8.0?   
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Facilities 

S3 WBS  
2.1.1 None required 
2.1.4 CesrTA, ATF, ALS, APS 
2.2.1 None required 
2.2.3 CesrTA, PEP-II, KEKB, DAΦNE, (LHC) 
2.2.4 CesrTA, ATF 
3.5.1 ATF, FNAL-A0, DAΦNE, (CesrTA) 
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Key Deliverables (of Very High Priority Objectives) 
 
Objective 2.1.1.1: Lattice design for baseline positron damping ring 

• Deliverables to be defined. 
Objective 2.1.1.2: Lattice design for baseline electron damping ring 

• Deliverables to be defined. 
Objective 2.1.4.3: Demonstrate < 2 pm vertical emittance 

• Demonstration that the vertical emittance goal of 2 pm in the damping rings is 
achievable. 

• A range of essential information and data for improving the completeness of 
low-emittance tuning simulations, for optimising low-emittance tuning 
techniques (Objective 2.1.4.1), and for specifying design requirements for the 
lattice, coupling correction schemes (2.1.4.5), instrumentation and diagnostics 
performance, and survey and alignment accuracy (Objective 2.1.4.2). 

Objective 2.2.1.2: Characterization of single-bunch impedance-driven 
instabilities 

• Estimates of the instability thresholds. 

• Characterization of the beam dynamics associated with the instability.   

• Feedback and guidance on the specifications and technical designs for the 
lattice and vacuum chamber components. 

Objective 2.2.3.1: Characterize electron-cloud build-up 

• Detailed and reliable description of electron cloud density in various sections 
(wiggler, bends, quadrupoles, field-free) of the positron damping ring, under a 
variety of possible conditions.  The conditions will include ranges of beam 
parameters, and specifications for the vacuum system, and for the wiggler and 
other magnets. 

Objective 2.2.3.2: Develop electron-cloud suppression techniques 

• Technical specifications for techniques to be used to suppress build-up of 
electron cloud in the positron damping ring, consistent with aperture and 
impedance requirements.  

• Guidance for the design of the vacuum chamber material and geometry 
(Objective 3.1.1.1), and for the technical designs for principal vacuum 
chamber components (Objective  3.1.1.2). 

Objective 2.2.3.3: Develop modeling tools for electron-cloud instabilities 

• Support for the determination of electron-cloud instability thresholds 
(Objective 2.2.3.4) for the positron damping ring.  

• Guidance for the specification of the secondary electron yield as input for the 
characterization of an electron-cloud build-up (Objective 2.2.3.1). 
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Objective 2.2.3.4: Determine electron-cloud instability thresholds 

• Prediction of the electron cloud driven single-bunch instability threshold for 
the positron damping ring.  

• Specification of the maximum permissible cloud density in the positron 
damping ring, as a target for the development of mitigation techniques 
(Objective 2.2.3.2). 

Objective 2.2.4.1: Characterize ion effects 
and Objective 2.2.4.2: Specify techniques for suppressing ion effects 

• Experimental validation of theoretical models and simulation tools for the fast 
ion instability. 

• Indication of machine design parameters (including bunch filling patterns, 
lattice optics, feedback and vacuum specifications) capable of delivering a 
beam with the required quality and stability without limitations from ion 
effects. 

• Guidance for optimization of design of vacuum and feedback systems, and 
optimization of the optics design, to avoid limitations from ion effects. 

Objective 3.5.1.1: Develop a fast high-power pulser for injection/extraction 
kickers 

• Deliverables to be defined. 
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ILC Damping Rings R&D Plan 
 

Work Package 2.1.4 
Low Emittance Tuning 

 
Work Package Coordinator: Andy Wolski 

 
Potential Investigators 

ANL 
Louis Emery 
Vadim Sajaev 
Aimin Xiao 
 
Cockcroft Institute 
James Jones 
Kosmas Panagiotidis 
Andy Wolski 
 
Cornell 
Scott Chapman 
Don Hartill 
Richard Helms 
Mark Palmer 
David Rubin 
Maury Tigner 

 

KEK 
Kiyoshi Kubo 
Junji Urakawa 
 
LBNL 
Gregg Penn 
Ina Reichel 
Marco Venturini 
Mike Zisman 
 
Oxford University 
Armin Reichold 
David Urner 
 
SLAC 
Yunhai Cai 
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Summary of Required Resources 
Objectives 

S3 WBS Objective Priority 
2.1.4.1 Develop strategies for low-emittance tuning High  
2.1.4.2 Specify requirements for survey, alignment and stabilization High  
2.1.4.3 Demonstrate < 2 pm vertical emittance Very High  
2.1.4.4 Specify support schemes for damping rings magnets High  
2.1.4.5 Specify orbit and coupling correction scheme High  
 

Staff Effort (FTE; excludes operational support for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.1.4.1 2.0 2.0   
2.1.4.2 0.5 0.5   
2.1.4.3 2.0 2.0   
2.1.4.4 2.0 2.0   
2.1.4.5 1.0 1.0   
 

M&S (US$k; excludes operating costs for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.1.4.1 0 0   
2.1.4.2 0 0   
2.1.4.3 350 350   
2.1.4.4 0 0 100 100 
2.1.4.5 0 0   
 

Travel (US$k) 
Travel costs are estimated at the rate of US$10k per FTE-year. 

S3 WBS 2007 2008 2009 2010 
2.1.4.1 20 20   
2.1.4.2 5 5   
2.1.4.3 20 20   
2.1.4.4 20 20   
2.1.4.5 10 10   
 

Facilities 
Experimental studies at CesrTA, ATF, ALS and APS are required to complete 
Objectives 2.1.4.1, 2.1.4.2 and 2.1.4.3.  Results from these studies are also required 
for Objectives 2.1.4.4 and 2.1.4.5. 
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Objectives 

Objective 2.1.4.1: Develop strategies for low-emittance tuning 

High Priority 
The baseline parameters for the ILC specify an extracted normalized vertical 
emittance of 20 nm from the damping rings; this corresponds to a geometric emittance 
of 2 pm at the damping rings’ energy of 5 GeV.  Although there is a budget of 10 nm 
normalized emittance growth between the damping rings and the interaction point, 
any increase in the vertical emittance extracted from the damping rings will have a 
direct adverse impact on the ILC luminosity. 

There are several effects that contribute to vertical beam emittance in storage rings, 
but the dominant ones in electron rings (as will be the case for the ILC damping rings) 
are related to misalignments of the quadrupole and sextupole magnets.  Achieving a 
vertical emittance of the order of a few picometers will depend on three factors: 

• appropriate design of the lattice to minimize sensitivity of the vertical 
emittance to magnet alignment errors; 

• precise initial alignment of the magnets (to within tens of microns); 

• rigorous and systematic compensation of the residual alignment errors using 
beam-based techniques. 

The lowest vertical emittance achieved in any existing storage ring is 4.5 pm in the 
KEK-ATF [1].  Some other storage rings, for example the Advanced Light Source at 
LBNL, have approached this value [2].  The principle difficulty in low-emittance 
tuning lies in determining the coupling sources with sufficient precision to allow an 
effective correction to be applied: in the picometer emittance regime, magnet 
misalignments of a few microns are significant.  A further difficulty is that with such 
low emittances, the beam size is generally just a few microns, and the instrumentation 
required to make precise beam size measurements in this regime is still under 
development.  This means it is not possible to apply coupling corrections based on 
simple direct measurements of beam size; instead, more sophisticated approaches are 
required. 

Generally, the first step in minimizing the vertical emittance involves correcting the 
orbit and dispersion using steering magnets.  The second step requires optimum 
settings to be determined for the corrector magnets, such as skew quadrupoles, used to 
compensate residual alignment errors.  This can be done in a variety of ways: one 
method that has been applied with some success at the ATF is to minimize the orbit 
response in one plane (horizontal or vertical) to deflections applied with a small 
number of carefully selected steering magnets in the other plane (respectively, vertical 
or horizontal) [3].  Alternative methods include use of orbit response matrix analysis 
[4], model independent analysis [5] and phase advance analysis [6].  For some of 
these techniques, efforts to apply them to tuning for vertical emittance in the 
picometer regime have only recently begun. 

Despite considerable effort over several years, the target emittance of the damping 
rings has not been achieved in any existing facility, and a thorough study of low-
emittance tuning techniques is therefore necessary.  Such a study should include 
optimization and comparison of existing techniques, as well as the development of 
new approaches.  The work should be undertaken over the timescale of the 
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Engineering Design Report, since the results are likely to have some impact on a 
number of aspects of the damping rings design and specifications, including: 

• Lattice design.  It is often necessary to make compromises in the design 
between competing requirements.  For example, a particular working point in 
tune space might be optimum from point of view of dynamic aperture, but 
poor in terms of the sensitivity of the lattice to alignment errors. 

• Alignment specifications.  The specifications on the survey alignment of the 
magnets are presently based on studies that are not completely rigorous, and 
are known to be demanding, particularly for the baseline configuration in 
which both damping rings are located in a single tunnel.  Improving the 
effectiveness of coupling correction methods could ease the requirements on 
the survey alignment. 

• Instrumentation and diagnostics.  Experience at the ATF has emphasized the 
critical role of the performance of the instrumentation (particularly the beam 
position monitors, and beam size diagnostics) in achieving low vertical 
emittance.  The specifications for the instrumentation will depend on the 
techniques proposed for low emittance tuning.  Different techniques have 
different requirements in terms of functionality (e.g. for turn-by-turn 
measurements from the BPMs) and performance. 

We also note that existing techniques often require considerable time to be spent in 
data collection and analysis; for example, orbit response matrix analysis at the ATF 
takes several hours.  If frequent tuning of the damping rings is required (as may be 
expected, given the sensitivity to magnet alignment at the level of a few microns), it 
will be necessary to develop a technique that can be applied quickly, or, ideally, 
continuously. 

Achieving the objective of developing techniques for low-emittance tuning will 
involve the following tasks: 

1. Evaluate sensitivity of present baseline and alternative lattice designs to a 
variety of magnet misalignments, and compare the results with the lattices of 
existing facilities.  This will be an ongoing task as new lattice designs are 
developed. 

2. Perform a rigorous comparison of existing low-emittance tuning techniques, 
to understand how the effectiveness of the various techniques depends on the 
lattice design, initial survey alignment, and functionality and performance of 
instrumentation. 

3. Develop alternative low-emittance tuning techniques based on, for example, 
model independent analysis or phase advance analysis, and compare the 
effectiveness of these techniques with existing methods. 

Potential Investigators on these tasks will be: 

Richard Helms 
Mark Palmer 
Kosmas Panagiotidis 
Gregg Penn 
Ina Reichel 
David Rubin 
Marco Venturini 
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Andy Wolski 
Mike Zisman 

A total effort of 2 FTE per year for two years will be required.  Work will include 
mostly simulation and theoretical studies, though tests of tuning strategies on 
operating facilities (e.g. ATF, ALS, APS, CesrTA) would be valuable (see Objective 
2.1.4.3). 

No M&S budget is required. 

Work on these tasks is ongoing.  The goal is to complete all tasks by the end of 2008 
as input for the Engineering Design Report (EDR). 

The required input includes: 

• Latest damping rings lattice designs; and lattices for existing storage rings to 
be used for benchmarking and tests. 

• Data from previous studies of low-emittance tuning. 

• Estimates of anticipated survey alignment precision and diagnostics 
performance (BPMs, beam size monitors etc.) 

The main deliverables will be: 

• Guidance on requirements for the damping rings lattice design to ease 
sensitivity to magnet alignment errors. 

• Guidance on the requirements for survey, alignment and stabilization of 
magnets (Objective 2.1.4.2), and the configuration of the orbit and coupling 
correction scheme (specification and layout of the diagnostics, and orbit and 
coupling correction magnets – Objective 2.1.4.5). 

• Optimized tuning methods that can be applied to demonstrate vertical 
emittance of less than 2 pm in existing facilities (Objective 2.1.4.3). 

If the objective is not achieved, then achieving and maintaining the specified vertical 
emittance in the damping rings will be at risk.  There could be significant impact on 
the luminosity of the ILC. 

 

Objective 2.1.4.2: Specify requirements for survey, alignment and stabilization 

High Priority 
As described for Objective 2.1.4.1, achievement of the specified vertical emittance of 
2 pm in the damping rings will depend on accurate survey and alignment of the 
magnets, particularly the quadrupoles and sextupoles.  Current estimates suggest that 
the required accuracy will be demanding, particularly given two damping rings in a 
single tunnel.  Developments with the lattice design, low emittance tuning techniques 
(Objective 2.1.4.1) and experimental experience (Objective 2.1.4.3) could all impact 
the required accuracy of the magnet alignment.  It is important that careful studies of 
the alignment accuracy are carried out, taking account of developments in the lattice 
design, tuning techniques etc., so that the specifications remain realistic. 

Achieving this objective will involve the following task: 

1. Use the results of studies of low-emittance tuning techniques (taking account 
of lattice design developments, instrumentation specifications etc.) to 



 

 10

determine appropriate, realistic specifications on the alignment for the various 
magnets in the damping rings.  

A total effort of 0.5 FTE per year over two years will be required. 

No M&S budget is required. 

The goal is to complete the task by 2008, to provide results for the Engineering 
Design Report. 

The required input includes: 

• Results from studies of low-emittance tuning techniques (Objective 2.1.4.1) 
showing the dependence of the final achieved vertical emittance on the initial 
alignment accuracy. 

• Information from survey and alignment experts, for the implications (in time 
and cost) of specifications for different levels of alignment accuracy. 

The deliverables will include: 

• Guidance for work on lattice design, instrumentation and diagnostics, low-
emittance tuning techniques etc., on whether further work is needed to ease 
requirements on initial alignment of the damping ring magnets. 

• Specifications for the survey and alignment accuracy required for the damping 
ring magnets. 

If this objective is not accomplished, there is a risk that the damping ring design will 
develop in such a way as to require alignment accuracy for the magnets that is 
unrealistic (not technically feasible), or can only be achieved at excessive cost. 

 

Objective 2.1.4.3: Demonstrate < 2 pm vertical emittance 

Very High Priority 
Simulation studies leading to the development of low-emittance tuning techniques 
should take place as defined by Objective 2.1.4.1.  However, experimental 
verification of any technique is essential for validation of any proposed technique.  
The performance of any low-emittance tuning technique will be sensitive to details of 
the machine configuration, performance of the instrumentation and diagnostics, and 
how the technique is implemented.  While many important effects (e.g. systematic 
dependence of BPM readings on bunch charge, temperature, etc.) can be included in 
the simulations, real-world experience will be essential for providing realistic 
conditions for use in the simulations.  More importantly, validation of any low-
emittance tuning technique will ultimately rely on demonstration of its effectiveness 
in an operating machine; such a demonstration will also be necessary to validate the 
specifications associated with the technique, including the lattice design, 
configuration, functionality and performance of the instrumentation, diagnostics and 
correction elements, and accuracy of survey alignment of the magnets (Objective 
2.1.4.2). 

Achieving this Objective will require the following tasks: 

1. Evaluation of the availability of facilities (for example, ATF, CesrTA, APS, 
ALS etc.), and their capability to meet the requirements of low-emittance 
tuning techniques. 
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2. Upgrade to diagnostics and instrumentation and orbit and coupling correction 
systems, where necessary. 

3. Implementation of low-emittance tuning techniques, and evaluation of the 
results (and implications for the damping rings). 

A total effort of 2 FTE per year for 2 years will be required. 

An M&S budget of $250k per year for 2 years will be needed at the ATF, for 
upgrades to instrumentation and diagnostics (mostly, the BPM electronics).  Some 
additional M&S funds (estimated at $100k per year for 2 years) may be needed at 
other facilities. 

The goal is to demonstrate 2 pm vertical emittance in an operating storage ring by the 
end of 2008. 

This Objective requires access to appropriate facilities (e.g. ATF, CesrTA, APS, 
ALS).  Results from development of low-emittance tuning techniques (Objective 
2.1.4.1) are also required. 

The deliverables will include: 

• Demonstration that the vertical emittance goal of 2 pm in the damping rings is 
achievable. 

• A range of essential information and data for improving the completeness of 
low-emittance tuning simulations, for optimising low-emittance tuning 
techniques (Objective 2.1.4.1), and for specifying design requirements for the 
lattice, coupling correction schemes (2.1.4.5), instrumentation and diagnostics 
performance, and survey and alignment accuracy (Objective 2.1.4.2). 

If the Objective is not achieved, there will remain doubt as to whether the emittance 
goal of 2 pm in the damping rings is achievable. 

 

Objective 2.1.4.4: Specify support schemes for damping rings magnets 

High Priority 
The stability requirements on the damping ring magnets are demanding; the magnet 
stands must be capable of supporting magnets in the upper and lower damping rings 
with the necessary stability.  Vibrations (at tens or hundreds of hertz) and slow ground 
motion (over hours, days and weeks) are a concern.  Magnets may be placed on 
individual stands, or grouped on girders; the support scheme that is used will affect 
the relative alignment accuracy that can be achieved between different magnets, and 
will have implications for orbit and coupling correction.  Specifications are needed for 
magnet supports that will meet the stability requirements.  Technical designs for 
support stands will be needed for the Engineering Design Report. 

The following tasks must be completed: 

1. Identify the different options for support schemes.  Evaluate the impact of the 
different options on relative alignment accuracy, and low-emittance tuning. 

2. Complete a detailed specification for a particular choice of support scheme for 
the baseline configuration. 
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3. Prepare technical designs for the magnet supports, which will allow evaluation 
of the achievable alignment accuracy, and modeling of the magnet vibration 
and long-term magnet alignment stability. 

4. Construct prototype supports, and evaluate stability performance. 

A total effort of 2 FTE per year for 2 years will be required. 

An M&S budget of $100k will be required for construction of the prototype supports. 

Tasks 1-3 should be completed by 2008, to provide results for the Engineering Design 
Report.  Task 4 can be completed following the EDR. 

Results from simulations and experimental studies of low-emittance tuning, and from 
studies of required alignment accuracies (Objectives 2.1.4.1, 2.1.4.3 and 2.1.4.2) will 
be required as input for the above tasks. 

The deliverables will include: 

• Specification of baseline magnets support scheme, consistent with alignment 
and stability requirements (Objective 2.1.4.2) and low-emittance tuning 
techniques (Objectives 2.1.4.1 and 2.1.4.3). 

• Models of magnet vibration and stability for input to studies of low-emittance 
tuning (Objective 2.1.4.1) and beam stability. 

• Prototype magnet supports, ready for final engineering design. 

If this Objective is not achieved, the support scheme and the designs of the supports 
themselves (critical components for achieving and maintaining low emittance and 
good stability) will remain incomplete before approval is sought for construction. 

 

Objective 2.1.4.5: Specify orbit and coupling correction scheme 

High Priority 
Achieving and maintaining ultra-low emittance and good beam stability in the 
damping rings will depend on, amongst other things, the quantities, locations, 
functionality and performance of the instrumentation and diagnostics, and the orbit 
and coupling correction elements.  The instrumentation and diagnostics that need to 
be considered in this context are principally the beam position monitors, and devices 
for measuring the beam size.  The orbit and coupling correction elements will 
principally consist of steering magnets and skew quadrupoles. 

Insufficient quantities, poor performance or inappropriate positioning of the 
instrumentation will make it difficult or impossible to achieve the specified ultra-low 
vertical emittance, with resulting adverse impact on the ILC luminosity.  However, 
BPMs are expected to make a significant contribution to the machine impedance, 
which could affect beam stability; it is therefore undesirable to include more BPMs 
than necessary.  Quantities of orbit and coupling correction elements are principally a 
question of cost; note that costs are incurred not just in the steering magnets and skew 
quadrupoles themselves, but also in their power supplies, cables, and in the control 
system. 

An optimized scheme for orbit and coupling correction is necessary for the 
specifications on beam quality and stability to be achieved, without excessive cost or 
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adverse impact on machine impedance.  To achieve the Objective of defining an 
optimized scheme, the following tasks must be achieved: 

1. Identify the options for coupling and correction schemes, including variable 
numbers and positions of monitors and correctors. 

2. Evaluate the performance of the various schemes. 

3. Specify the coupling and correction scheme for the baseline configuration, 
including quantities, functionality, performance and locations of the 
diagnostics and instrumentation, and the orbit and coupling correction 
elements. 

A total effort of 1 FTE per year for 2 years will be required. 

No M&S budget will be required. 

All the above tasks should be carried on in parallel with developments in the lattice 
design, and with studies of low-emittance tuning (Objectives 2.1.4.1, 2.1.4.3) and 
studies of magnet alignment and stabilization (Objectives 2.1.4.2 and 2.1.4.4).  The 
tasks should be completed by the end of 2008, to provide results for the Engineering 
Design Report. 

The main deliverable will be a detailed description and specification for the orbit and 
coupling correction scheme to be used in the damping rings. 
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ILC Damping Rings R&D Plan 
 

Work Package 2.2.1 
Impedance-Driven Single-Bunch Instabilities 

 
Work Package Coordinator: Marco Venturini 

 
Potential Investigators 

ANL 
Yong-Chul Chae 
 
Cockcroft Institute 
Roger Jones 
Oleg Malyshev 
Andy Wolski 
 
IHEP 
Jie Gao 
(Yi-Peng Sun) 

 

LBNL 
Marco Venturini 
 
SLAC 
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Sam Heifets 
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Zenghai Li 
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Gennady Stupakov 
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Summary of Required Resources 
Objectives 

S3 WBS Objective Priority 
2.2.1.1 Development of single-bunch impedance models High* 
2.2.1.2 Characterization of single-bunch impedance-driven instabilities Very High  
*Results from Objective 2.2.1.1 are required input for Objective 2.2.1.2. 
 

Staff Effort (FTE) 

S3 WBS 2007 2008 2009 2010 
2.2.1.1 3.0 3.0   
2.2.1.2 1.5 1.5   
 

M&S (US$k) 

S3 WBS 2007 2008 2009 2010 
2.2.1.1 0 0   
2.2.1.2 0 0   
 

Travel (US$k) 
Travel costs are estimated at the rate of US$10k per FTE-year. 

S3 WBS 2007 2008 2009 2010 
2.2.1.1 30 30   
2.2.1.2 15 15   
 

Facilities 
No experimental facilities are required. 
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Objectives 

Objective 2.2.1.1: Development of single-bunch impedance models 

High Priority 
Although not designated as very high priority, the activities contained in this 
Objective are instrumental and essential to the achievement of the very high priority 
Objective 2.2.1.2, as accurate characterization of single-bunch instabilities depends 
critically on accurate modeling of the machine impedance (or wake fields). 

Ideally, the impedance model should be developed in concert with the technical 
designs for the actual components to be installed in the machine.  If limitations in 
resources do not allow this, a lesser but still satisfactory goal is to demonstrate the 
acceptability of an impedance model based on the design of components from existing 
machines, appropriately scaled to meet the basic specifications for the damping rings.  
This will still provide useful information for the technical design of the damping ring 
components.  Of course, modeling will be extended to the actual machine components 
if appropriately detailed designs for these become available within the time frame for 
the present study. 

Characterization of the impedance will have to be mostly based on detailed and 
computationally-intensive numerical calculations starting from the design of realistic 
machine components, with focus on sources of short-range wake fields.  However, 
simplified models of impedance based on analytical formulas will also be considered 
for intermediate assessment of the instability thresholds.  For some impedance 
sources, such as the resistive wall or coherent synchrotron radiation in the dipoles and 
wigglers, modeling based on analytical formulas could be fully satisfactory. 

Achieving the goals of this Objective will require the following tasks: 

1. Compile a list of all relevant sources of short-range wake fields, and rank the 
list according to the expected significance of the contribution. 

2. Construct or retrieve suitable designs for the relevant machine components. 
Scale available designs to meet the specifications for the damping rings. 

3. Develop analytical models for those impedance sources that do not require 
detailed numerical description. 

4. Develop simplified analytical models for the machine components in order to 
construct (tentative) preliminary estimates of the total machine impedance, 
while more detailed numerical models are being constructed. 

5. Carry out numerical computations of the wake fields for the relevant machine 
components. 

Potential Investigators on these tasks will be: 

Karl Bane 
Yong-Chul Chae 
Jie Gao 
Sam Heifets 
Roger Jones 
Kwok Ko 
Oleg Malyshev 
Cho Ng 
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Gennady Stupakov 
Yi-Peng Sun 
Marco Venturini 
Andy Wolski 

To complete all the tasks, including technical design work for the significant vacuum 
chamber components, will require 3 FTE per year for 2 years.  Some additional effort 
would be useful to permit consideration of alternate designs for some of the machine 
components to be modelled.  No M&S budget is required. 

Work on the above tasks has already started and should be completed by the end of 
2008. 

The required input includes: 

• Specifications for the lattice and vacuum chamber components; with detailed 
technical designs of the vacuum chamber components if possible.  

• Designs of relevant machine components (these will be scaled from machines 
previously studied if the technical designs for the actual components in the 
damping rings are not available). 

The deliverables will include: 

• Detailed description of the total short-range wake fields for the damping rings, 
based on realistic modelling of machine components.  This deliverable is 
required so that an estimate can be made of the current thresholds for single-
bunch instabilities (Objective 2.2.1.2). 

• Recommendations for optimization of parameters affecting beam stability (in 
conjunction with Objective 2.2.1.2). 

• Feedback and guidance regarding the technical designs of the components in 
the vacuum chambers of the damping rings (in conjunction with Objective 
2.2.1.2). 

If the goals of this Objective are not achieved, it will not be possible to make an 
accurate estimate of the current threshold for single bunch instabilities.  A partial 
achievement of the goals (e.g. if a limited number of machine components can be 
accurately modelled) could result in unreliable characterization of the instabilities. 

The coordinator for this Objective will be Marco Venturini. 

 

Objective 2.2.1.2: Characterization of single-bunch impedance-driven 
instabilities 

Very High Priority 
Single-bunch instabilities are particularly insidious as, unlike their multi-bunch 
counterparts, they cannot be corrected by existing feed-back systems.  Careful effort 
should be devoted to ensuring that single-bunch instabilities can be avoided altogether 
by a proper design of the machine components and specification of lattice and beam 
parameters.  It is then essential that accurate estimates of the instability thresholds are 
produced, and feedback regarding design modifications is provided before the 
technical designs of critical machine components are finalized.  Evaluation of 
instability thresholds can be done using a variety of presently-available methods, 
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which invariably depend on an accurate characterization of all significant sources of 
short-range wake fields.  

Achieving the goals of this Objective will involve the following tasks: 

1. Acquire detailed and reliable models of the short-range wake potentials from 
all relevant machine sources (Objective 2.2.1.1).  

2. Use the available models of short-range wake fields to estimate the instability 
thresholds (using, for example, time-domain simulations and linearized Vlasov 
equation analysis), and characterize the nature of the instability.   

3. Identify the main sources of instability. 

4. Determine modifications required (to the lattice design, and technical designs 
of components) to ensure a reasonable margin of safety between the nominal 
operating parameters and the instability thresholds. 

Potential Investigators for these tasks are: 

Karl Bane 
Yong-Chul Chae 
Jie Gao 
Sam Heifets 
Gennady Stupakov 
Yi-Peng Sun 
Marco Venturini 

1.5 FTE of effort per year for two years will be required to complete the tasks 
required for this Objective.  No M&S budget is required. 

Some work on this task has already been carried out. In addition to the efforts that led 
to the preliminary estimates contained in [1], work has also been done in 
benchmarking the existing numerical tools for instability calculations [2].  Present and 
future activities will have to be conducted in close coordination with those underway 
in Objective 2.2.1.1.  The investigators involved in this Objective should respond as 
soon as the wake field models for additional machine components become available, 
and maintain an updated estimate of the instability thresholds.  This will allow for 
early detection of possible problems, and also guarantee a timely delivery of the final 
assessment of the instability thresholds by the end of 2008. 

The required input includes: 

• Impedance/wake field models developed in Objective 2.2.1.1. 

• Lattice design and beam parameter specifications. 

The deliverables will include: 

• Estimates of the instability thresholds. 

• Characterization of the beam dynamics associated with the instability.   

• Feedback and guidance on the specifications and technical designs for the 
lattice and vacuum chamber components. 

In the absence of a reliable estimate of single-bunch instability thresholds there is a 
risk that the damping rings may not be able to provide a stable beam at full intensity, 
with the result that the luminosity of the ILC could be seriously compromised.  
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Remedial measures could require the replacement of substantial sections of the 
vacuum chamber. 

The coordinator for this Objective will be Marco Venturini. 
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Summary of Required Resources 
Objectives 

S3 WBS Objective Priority 
2.2.3.1 Characterize electron-cloud build-up Very High  
2.2.3.2 Develop electron-cloud suppression techniques Very High  
2.2.3.3 Develop modelling tools for electron-cloud instabilities Very High  
2.2.3.4 Determine electron-cloud instability thresholds Very High  
 

Staff Effort (FTE; excludes operational support for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.2.3.1 2.0 2.0   
2.2.3.2 3.0 3.0   
2.2.3.3 2.0 2.0   
2.2.3.4 1.5 2.0   
 

M&S (US$k; excludes operating costs for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.2.3.1 35 0   
2.2.3.2 700 755   
2.2.3.3 7 7   
2.2.3.4 20 20   
 

Travel (US$k) 
Travel costs are estimated at the rate of US$10k per FTE-year. 

S3 WBS 2007 2008 2009 2010 
2.2.3.1 20 20   
2.2.3.2 30 30   
2.2.3.3 20 20   
2.2.3.4 15 20   
 

Facilities 

CesrTA would provide a unique facility for studies of electron cloud under a range of 
conditions close to those expected in the damping rings.  In particular, CesrTA would 
allow detailed studies of electron cloud build-up in wigglers (Objective 2.2.3.1) and 
tests of a range of mitigation techniques (Objective 2.2.3.2).  Experimental data from 
several machines (CesrTA, PEP-II, KEKB, DAΦNE, LHC) will be needed for proper 
completion of all the Objectives.  Tests of grooved chambers for suppression of 
electron cloud are underway in PEP-II.  It is possible that the KEKB positron ring 
could be tuned for low natural emittance (1 nm by reducing the energy from 3.5 GeV 
to 2.3 GeV), and some time could be available over the next few years for dedicated 
electron cloud studies. 
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Objectives 

Objective 2.2.3.1: Characterize electron-cloud build-up 

Very High Priority 
Coupling between an electron cloud and the circulating beam can cause a single-
bunch (head-tail) instability and incoherent tune spreads that may lead to increased 
emittance, beam blow-up and ultimately to beam losses directly affecting the collider 
luminosity.  Many of the electron cloud effects have been evaluated by simulations. 

There has been significant progress in characterizing the build-up in most areas of the 
damping rings, and the simulations have been benchmarked and are believed to be 
reliable.  However, there are still uncertainties in the wiggler sections where the 
electron cloud could have a significant impact.  Further studies are also needed of 
electron cloud trapping in quadrupoles. 

Achieving the objective of characterizing the electron cloud build-up will involve the 
following tasks: 

1. Perform experimental measurements of electron cloud build-up in wiggler 
sections in CesrTA, and benchmark simulation results against the data 
collected. 

2. Continue effort to measure electron cloud in CesrTA, PEP-II, KEKB, 
DAΦNE and LHC, and benchmark codes against the data collected. 

3. Perform measurements of electron cloud density by transmission of RF 
signals in PEP-II. 

4. Perform simulations of electron cloud build up in the ILC damping rings with 
different fill pattern configurations as possible mitigation. 

5. Compile the electron cloud density obtained by simulations over the machine 
lattice of the ILC damping rings. 

Potential Investigators on these tasks will be: 

Warner Bruns 
John Byrd 
Christine Celata 
Jim Crittenden 
Stefano De Santis 
Mark Palmer 
Mauro Pivi 
Marco Venturini 
Lanfa Wang 
Frank Zimmermann 

A total effort of 2 FTE per year for two years will be required.  Work will include 
simulation and experimental studies. 

An M&S budget of around US$35k is required in 2007. 

Work on these tasks is ongoing.  The goal is to complete all five tasks by the end of 
2008 as input for the Engineering Design Report (EDR). 
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The required input includes: 

• Experimental data from various machines, including CesrTA, PEP-II, KEKB, 
LHC, and DAΦNE. 

• Lattice design and initial specifications for vacuum system, wigglers and 
general magnets for the damping rings (including a variety of alternative 
design specifications). 

• Beam parameters and possible fill patterns (bunch charge, bunch spacing) for 
the damping rings. 

The main deliverable will be: 

• Detailed and reliable description of electron cloud density in various sections 
(wiggler, bends, quadrupoles, field-free) of the positron damping ring, under a 
variety of possible conditions.  The conditions will include ranges of beam 
parameters, and specifications for the vacuum system, and for the wiggler and 
other magnets. 

The detailed description of the electron cloud density is required as input for studies 
of electron cloud instability (Objectives 2.2.3.3 and 2.2.3.4); to support design work 
on the vacuum system (Objectives 3.1.1.1 and 3.1.1.2); and to guide the selection of 
possible fill patterns for the damping rings. 

If the objective is not achieved, there will remain considerable uncertainty regarding 
the impact of electron cloud on the ability of the positron damping ring to deliver the 
specified beam quality and stability.  There is a potentially significant impact on ILC 
luminosity.  Remedial measures following commissioning could be difficult and 
expensive. 

 

Objective 2.2.3.2: Develop electron-cloud suppression techniques 

Very High Priority 
Actions to suppress the electron cloud are required for the positron damping ring.  
The B-factories have implemented external solenoid fields to mitigate electron cloud 
in field-free regions, which constitute a large fraction of the PEP-II and KEKB 
positron rings [1, 2].  Notably, the electron cloud effect in KEKB remains a major 
obstacle to shorter bunch spacing and higher luminosity, even with solenoid windings 
[3].  In the ILC damping rings, beam instability can occur even if electron cloud is 
present only in the wigglers and dipoles, where external solenoid fields are not 
effective in preventing build-up of the cloud.  Therefore, R&D is required into 
techniques that can be applied in regions of strong magnetic fields to prevent build-up 
of electron cloud. 

Preliminary studies (mostly based on simulations, but supported by some laboratory 
measurements) suggest that techniques such as grooves in the wall of the vacuum 
chamber, or the use of clearing electrodes, could be effective at suppressing the 
electron cloud in regions of strong wiggler or dipole fields [4, 5].  On the basis of 
these studies, a single 6 km positron damping ring has now been adopted in the 
baseline configuration for the ILC.  However, a demonstration of the effectiveness of 
possible suppression techniques is required to validate this choice; an (expensive) 
alternative is to use two positron damping rings to reduce the beam current.  Any 
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technique used to mitigate build-up of electron cloud must be consistent with stringent 
requirements for large aperture and low impedance in the damping rings. 

Achieving the objective of developing suppression techniques for the electron cloud 
will involve the following tasks: 

1. Study coating techniques, test the conditioning of coated surfaces and 
characterize their performance in situ in CesrTA, PEP-II and KEKB. 

2. Test clearing electrode concepts by installing chambers with clearing 
electrodes in existing machines and in magnetic field regions in CesrTA, PEP-
II, KEKB, LHC and HCX (LBNL).  Characterize the impedance seen by the 
beam, the generation of higher order modes (HOMs), and the power deposited 
in the electrodes. 

3. Test “groove” concepts by installing chambers with grooved or finned 
surfaces in existing machines, including bend and wiggler sections in CesrTA 
and PEP-II.  Characterize the impedance and HOMs. 

Note that the goal of using clearing electrodes would be to eliminate almost 
completely electron cloud from the centre of the vacuum chamber, while other 
techniques (such as coating the chamber surface, or using a grooved chamber surface) 
would aim to reduce the electron cloud density to acceptable levels. 

Potential Investigators on these tasks will be: 

David Alesini 
Fritz Caspers 
Alexander Krasnykh 
Bob Macek 
Art Molvik 
Cho Ng 
Mark Palmer 
Mauro Pivi 
Yusuke Suetsugu 
Lanfa Wang 

A total effort of 3 FTE per year for two years will be required.  Work includes mainly 
experimental studies with support of simulations. 

An M&S budget of US$700k in 2007 and US$755k in 2008 is required to support the 
following activities: 

Activity 
Code 

Title Contact M&S US$k 
2007 2008 

2.2.3.F Electron cloud lab measurements and PEP-II 
studies 

Mauro Pivi, 
SLAC 

67 80 

2.2.3.G Studies of clearing electrodes for suppressing 
electron cloud build-up 

Mauro Pivi, 
SLAC 

337 350 

2.2.3.K Studies of grooved vacuum chamber surfaces 
for electron cloud suppression 

Mauro Pivi, 
SLAC 

288 320 

2.2.3.L Experiments on suppression of electron cloud Yusuke Suetsugu, 
KEK 

5 5 
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Work on the necessary tasks should start now.  The goal is to complete all three tasks 
by the end of 2008 as input for the Engineering Design Report (EDR). 

The required input includes: 

• Experimental data from machines including CesrTA, PEP-II, KEKB, LHC.  
Data should include detailed comparison of electron cloud density with beam 
in sections with mitigation techniques implemented (grooved and/or coated 
surfaces, clearing electrodes, etc.) compared with the electron cloud density in 
sections without mitigating techniques. 

The deliverables will include: 

• Technical specifications for techniques to be used to suppress build-up of 
electron cloud in the positron damping ring, consistent with aperture and 
impedance requirements.  

• Guidance for the design of the vacuum chamber material and geometry 
(Objective 3.1.1.1), and for the technical designs for principal vacuum 
chamber components (Objective  3.1.1.2). 

If electron cloud mitigation techniques are not developed and demonstrated to be 
sufficiently effective for the proposed baseline positron 6 km ring, then two 6 km 
rings or a single ring of much larger circumference are possible alternatives.  If the 
electron cloud density is not reduced below the threshold level for beam instabilities, 
then the positron damping ring will be unable to provide a beam meeting the 
specifications for quality, stability and intensity; this will have a potentially 
significant impact on the luminosity of the ILC. 

 

Objective 2.2.3.3: Develop modeling tools for electron-cloud instabilities 

Very High Priority 
Simulation codes [6] have been useful for characterizing the single-bunch instability 
driven by electron cloud in proposed storage ring designs.  However, there is a need 
for more extensive benchmarking against experimental data.  Also, differences in the 
results from different codes need to be understood and resolved.  Finally, the 
simulation codes need to be applied to the damping rings to determine the impact of 
electron cloud on beam stability, given the results of the studies of cloud build-up 
under various conditions (Objective 2.2.3.1). 

Because of the long computing time required to model accurately the complex 
interaction between the beam and the electron cloud, simulation codes typically 
“lump” the interaction at a finite number of “interaction points” (IPs) around the ring.  
The number of IPs is limited by the available computer power.  Benchmarking of 
simulation codes shows that better agreement between different codes can be 
achieved by increasing the number of IPs, but differences are still an order of 
magnitude. 

Although qualitative comparisons between simulation codes and experimental 
observations (for example, of the effects of chromaticity, or the signals present in the 
tune spectra) are leading to increased confidence in the results of the simulation 
codes, further benchmarking is needed to refine the models before the results can be 
considered sufficiently reliable that a machine design can be based upon them. 
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Achieving the objective of developing modeling tools for electron-cloud instabilities 
will involve the following tasks: 

1. Implement existing quasi-static simulation codes, and demonstrate agreement 
for existing designs for the damping rings. 

2. Develop 3D simulation codes that include accurate models of wiggler fields. 

3. Develop combined build-up and instability codes into a single, self-consistent 
modeling tool. 

4. Track the beam in a lattice with a distributed electron cloud at each ring 
element. 

Potential Investigators on these tasks will be: 

Kazuhito Ohmi 
Frank Zimmermann 
Panagiotis Spentzouris 
Christine Celata 
Eun-San Kim 
Mauro Pivi 

A total effort of 2 FTE per year for two years will be required.  Work involves mostly 
simulations. 

A small M&S budget of roughly US$7k per year for software and computing 
equipment is needed. 

Work on these tasks is ongoing.  The goal is to complete all four tasks by the end of 
2008 as input for the Engineering Design Report (EDR). 

The required input includes: 

• Experimental data from machines including CesrTA, PEP-II, KEKB, and 
LHC. 

The deliverables will include: 

• Support for the determination of electron-cloud instability thresholds 
(Objective 2.2.3.4) for the positron damping ring.  

• Guidance for the specification of the secondary electron yield as input for the 
characterization of an electron-cloud build-up (Objective 2.2.3.1). 

If modeling tools for electron-cloud instabilities are not successfully developed, the 
risk is to underestimate the effect and make more likely to be hampered by difficulties 
in generating the specified emittance in the 6 km damping ring.  On the opposite side, 
a possible risk would be to overestimate the instability threshold and consequently 
apply solutions that raise the ring impedance and increase costs. Finally, if electron 
cloud suppression techniques are found to be effective (Objective 2.2.3.2) the 
developing of modeling tools for electron-cloud instabilities (this Objective 2.2.3.3) 
and determining electron-cloud instability thresholds (Objective 2.2.3.4) would 
decrease in priority. 
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Objective 2.2.3.4: Determine electron-cloud instability thresholds 

Very High Priority 
Simulations for the baseline 6 km damping ring lattice indicate a threshold for single-
bunch instability at an averaged cloud density of around 1.4×1011 electrons/m3, but 
there is still considerable uncertainty in the results.  The instability appears as an 
incoherent emittance growth [7, 8], which would limit the beam quality in the 
damping rings at full intensity, and adversely impact the luminosity.  If mitigation 
techniques are not used and electron cloud is allowed to develop, the threshold density 
is reached after few bunch passes.  A more accurate determination of the electron-
cloud instability thresholds is important when considering what level of mitigation is 
needed.  Furthermore, there is a need to compare the actual simulation results for the 
ILC damping ring with different codes [9]. 

Achieving the objective of determining the electron-cloud instability thresholds will 
involve the following tasks: 

1. Resolve discrepancies in predictions for the ILC damping ring from different 
codes. 

2. Benchmark the simulation codes against experimental data from existing 
machines. 

3. Perform simulations which include various magnetic field configurations 
(field-free regions, dipoles, quadrupoles) and a range of realistic electron 
cloud distributions (from Objective 2.2.3.1). 

4. Perform 3D simulations including wiggler sections.  

5. Perform self-consistent build-up and instability simulations. 

6. Obtain detailed and reliable characterization of single-bunch electron cloud 
instability for the positron damping ring. 

Investigators on these tasks will be: 

Kazuhito Ohmi 
Frank Zimmermann 
Panagiotis Spentzouris 
Christine Celata 
Eun-San Kim 
Mauro Pivi 

A total effort of 1.5 FTE in 2007 and 2.0 FTE in 2008 will be required.  Work 
involves mainly simulations, with support of experimental data. 

Measurements in support of the simulations are proposed at KEK.  An M&S budget 
of US$20k is needed in each of 2007 and 2008 to support these measurements. 

Work on these tasks is undergoing.  The goal is to complete all tasks by the end of 
2008 as input for the Engineering Design Report. 

The required input includes: 

• Experimental data from machines including CesrTA, PEP-II, KEKB, and 
LHC. 
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The deliverables will include: 

• Prediction of the electron cloud driven single-bunch instability threshold for 
the positron damping ring.  

• Specification of the maximum permissible cloud density in the positron 
damping ring, as a target for the development of mitigation techniques 
(Objective 2.2.3.2). 

Knowledge of the electron-cloud instability thresholds is essential when considering 
what level of mitigation of the electron cloud will be required.  If instability occurs at 
a density that is lower than predicted, the mitigation techniques may be insufficient to 
ensure the required beam quality.  Conversely, if it is thought necessary to reduce the 
cloud density to a much lower level than absolutely required, there is a risk that the 
mitigation techniques selected will raise the ring impedance and increase costs. 
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Summary of Required Resources 
Objectives 

S3 WBS Objective Priority 
2.2.4.1 Characterize ion effects Very High  
2.2.3.2 Specify techniques for suppressing ion effects Very High  
 

Staff Effort (FTE; excludes operational support for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.2.4.1 and 2.2.4.1 6.0 4.0 4.0  
 

M&S (US$k; excludes operating costs for Facilities) 

S3 WBS 2007 2008 2009 2010 
2.2.4.1 and 2.2.4.2 200? 200?   
 

Travel (US$k) 
Travel costs are estimated at the rate of US$10k per FTE-year. 

S3 WBS 2007 2008 2009 2010 
2.2.4.1 and 2.2.4.1 60 40 40  
 

Facilities 
Experimental data from several machines (including CesrTA, KEK-ATF) will be 
needed for proper completion of all the Objectives. 
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Objectives 

Objective 2.2.4.1: Characterize ion effects 

Very High Priority 
and Objective 2.2.4.2: Specify techniques for suppressing ion effects 

Very High Priority 
This Work Package consists of two Objectives, the first to “Characterize Ion Effects” 
(Objective 2.2.4.1) and the second to “Specify Techniques for Suppressing Ion 
Effects” (Objective 2.2.4.2).  Both of these objectives are ranked as “Very High 
Priority”.  The two objectives are considered together in the description of this Work 
Package.   

Ion effects have long been recognized as possible sources of current limitation in 
storage rings for negatively charged particles.  Limitations in machines operating 
under normal conditions have so far been the result of “conventional” effects, in 
which ions are trapped in the potential well of the circulating beam over multiple 
turns.  Effective cures have been developed and include beam-shaking, electrodes, 
and use of clearing gaps between bunch trains. 

More recently it was discovered that even if conventional ion trapping was 
suppressed, a “fast ion instability” (FII) [1] could develop under the more extreme 
machine parameters in damping rings for future linear colliders.  Important 
parameters include the bunch size and beam current.  Ions can be created during the 
passage of a single long bunch train, and cause emittance degradation before being 
cleared by a gap in the fill pattern.  Simulations indicate that this effect is potentially 
very serious for the ILC electron damping ring.  Fortunately, these simulations also 
suggest that splitting the bunch train into a number of shorter trains will be a viable 
solution for suppression of the fast ion instability.  There is a pressing need to 
demonstrate that, by proper design for the machine, the instability growth rates can be 
brought within reach of feasible feedback systems. 

While the qualitative aspect of the simulation results is not in question, there are still 
doubts about their accuracy.  Fast ion instabilities have been detected in existing 
machines during experiments carried out under rather unconventional conditions, but 
these experiments have mostly provided proof of the existence of the effect, rather 
than a reliable benchmark of existing theory.  For this reason, a significant portion of 
the required effort will be concerned with the design of experiments suited to accurate 
validation of present simulation models and computational tools.  Further refinement 
of present simulation models may also be needed. 

The ultimate goal is to ensure that the design (including specification of feedback 
system, vacuum levels, and bunch train patterns) is such that the damping rings will 
be capable of delivering a beam with the required quality.  

Achieving the Objectives will involve the following tasks: 

1. Validate existing theoretical models and simulation tools for the fast ion 
instability by carrying out suitable measurements in available storage rings.  

2. Refine existing simulation tools beyond their current state or develop new 
tools if necessary to achieve acceptable agreement with the experiments.   
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3. Demonstrate the existence of viable machine designs capable of meeting the 
specifications for beam quality and stability, and show experimental 
feasibility of these designs using existing machines if possible. 

4. Explore the effectiveness of a variety of mitigation techniques (such as 
clearing electrodes), if necessary. 

Work on the above tasks will build on the experience accrued during the 
investigations for the baseline configuration choice [2] and subsequent studies.  
Potential Investigators on these tasks will be: 

Warner Bruns 
John Byrd 
Christine Celata 
Jim Crittenden 
Stefano de Santis 
Eckhard Elsen 
Takashi Naito 
Mark Palmer 
Mauro Pivi 
Daniel Schulte 
Nobuhiro Terenuma 
Junji Urakawa 
Marco Venturini 
Lanfa Wang 
Guoxing Xia 
Frank Zimmermann 

An effort of 4 FTE in 2007, followed by 2 FTE per year in 2008 and 2009, will be 
required for experimental studies.  Simulation and modelling work will require a 
further 2 FTE per year for 2007, 2008 and 2009. 

An M&S budget of roughly $200k per year will be needed to support the 
experimental studies. 

Access to key facilities, including CesrTA and KEK-ATF will be required. 

The required input includes: 

• Designs for the lattice and for the vacuum system, and specifications for the 
feedback system. 

The main deliverables will be: 

• Experimental validation of theoretical models and simulation tools for the fast 
ion instability. 

• Indication of machine design parameters (including bunch filling patterns, 
lattice optics, feedback and vacuum specifications) capable of delivering a 
beam with the required quality and stability without limitations from ion 
effects. 

• Guidance for optimization of design of vacuum and feedback systems, and 
optimization of the optics design, to avoid limitations from ion effects. 

 
If the Objectives are not met, the ability to deliver the required beam specifications at 
extraction could be compromised, resulting in reduced luminosity. 
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Summary of Required Resources 
Objectives 

S3 WBS Objective Priority 
3.5.1.1 Develop a fast high-power pulser for injection/extraction kickers Very High  
3.5.1.2 Develop physics designs for kicker striplines High  
 

Staff Effort (FTE; excludes operational support for Facilities) 

S3 WBS 2007 2008 2009 2010 
3.5.1.1 6.0? 6.0? 6.0?  
3.5.1.2 2.0? 2.0? 2.0?  
 

M&S (US$k; excludes operating costs for Facilities) 

S3 WBS 2007 2008 2009 2010 
3.5.1.1 800 800? 800?  
3.5.1.2 200 200? 200?  
 

Travel (US$k) 
Travel costs are estimated at the rate of US$10k per FTE-year. 

S3 WBS 2007 2008 2009 2010 
3.5.1.1 60 60 60  
3.5.1.2 20 20 20  
 

Facilities 
Experimental studies at the ATF have played a vital role in the recent development of 
kicker technology for the ILC damping rings; work at the ATF will continue to be of 
great importance as the focus of activities shifts to ATF2 (for studies of issues related 
to the beam delivery system).  Other facilities, such as DAΦNE, and the A0 beamline 
at FNAL, will also play an important role in development of fast kicker technology. 
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Objectives 

Objective 3.5.1.1: Develop a fast high-power pulser for injection/extraction 
kickers 

Very High Priority 
The extraction kicker must extract single bunches from the train without disturbing 
other bunches yet to be extracted, and the injection kicker must inject single bunches 
into the train without disturbing bunches yet to be extracted.  Ideally, the sum of the 
electrical pulse width, stripline electrical propagation time, and stripline beam 
propagation time, should be less than twice the bunch spacing.  This allows operation 
with no extra gaps in the bunch train or kicker rise or fall.  For 6 ns bunch spacing, 
and 3 MHz kicker burst rate, performance close to this has been demonstrated with 30 
cm striplines and FID GmbH pulsers.  For alternative parameters with 3 ns bunch 
spacing and 6 MHz burst rate, there is not yet a demonstration of a satisfactory pulser.  
Even with 6 ns bunch spacing, there are concerns about the baseline noise between 
pulses, and the cost and single-source issues with FID GmbH pulsers. 

The worst-case consequence of failing to develop an adequate damping ring kicker 
pulser is a damping ring that cannot function.  More realistically, it might be 
necessary to increase the bunch spacing beyond 6 ns in the damping rings, 
presumably with proportionate reduction in luminosity.  The 3 ns bunch spacing 
parameters imply that some effect has limited the feasible bunch charge, and it is 
desired to increase the number of bunches to compensate the loss of luminosity.  If the 
kicker pulsers cannot support 3 ns bunch spacing, that luminosity loss would not be 
compensated, although operation with low bunch charge and increased bunch spacing 
would still be possible. 

The R&D tasks involved ideally include: 

1. Bench test fast pulser driving a resistive load to verify parameters (rise and 
fall times, amplitude, jitter, burst mode). 

2. Bench test fast pulser driving mismatched loads (open, short) to verify 
robustness. 

3. Bench test fast pulser driving stripline structures instrumented for kick field 
measurements, including cables and loads. 

4. Beam test fast pulser and stripline unit with instrumentation to allow 
precision measurements of beam deflection as a function of the timing 
separation between bunch passage and kicker pulse. 

5. Beam test fast pulser and stipline unit with sufficient circulating current to 
detect any adverse effect of beam-image currents on the pulser. 

6. Perform long-term (operation over many months) reliability and stability 
tests. 

7. Perform cost-engineering study. 

As is appropriate for such a critical issue, there are several complementary pulser 
R&D efforts.  Because pulser R&D work to date has been funded largely by 
laboratory initiative rather than GDE direction, the program has some overlaps and 
gaps.  Improved coordination mechanisms are being put in place. 

 



 

 37

FID GmbH Pulsers 
One thrust of effort is to use commercial pulsers from FID GmbH, and this has 
produced the best results to date.  This small company makes a variety of very fast 
pulsers and is willing to develop customized systems.  Many (although not all) of 
their devices use Fast Ionization Dynister (FID) switches.  FIDs can switch far higher 
power levels than FETs, but have a maximum rep rate lower than the desired burst 
rate, so burst mode requires multiple devices and a non-trivial power-combiner.  Their 
devices also typically have a Delayed Step Recovery Diode (DSRD) circuit as the 
final stage.  A consequence of this appears to be that the “off” state of the pulser can 
have undesirable large currents (of order 1% of the peak current), extending for 
hundreds of nanoseconds before and after the pulse.  Whether this can be controlled, 
or whether the machine can tolerate it, is an important issue. 

Pulsers from FID have been purchased or borrowed for testing with beam at the A0 
line at Fermilab (Cornell, UIUC), ATF at KEK, and in the near future with DAΦNE 
at LNF.  While these programs address some of the above tasks, they are either 
(useful) demonstrations rather than real development, or are part of another laboratory 
program that happens to have relevance to ILC. 

A proposal has been made by FID GmbH to develop a next-generation pulser capable 
of higher voltage and higher burst rate.  A partner institution should be found to 
pursue this, and negotiate the technical goals, and a funding model for the cost of 
several hundred thousand dollars should be developed.  The partner institution should 
have an experienced fast-pulse engineer, and ideally experience with high technology 
sole-source arrangements. 

Inductive Adder FET Pulsers 
FET switches are a more mature technology than dynistor switches, and have the 
advantages of on-off control at high repetition rate and absence of significant off-state 
current.  The disadvantages of FET switches are a lower product of hold-off voltage 
and forward current, and slower rise and fall times in high-power applications.  To 
achieve the required power levels for the ILC kickers, many FETs must be used in a 
series-parallel combination.  The inductive adder technology developed by LLNL has 
many circuit boards operated near ground potential and distributed around a center 
conductor such that their output voltages add together.  This approach has been used 
successfully in a number of accelerator applications.  LLNL is collaborating with 
SLAC to develop a version for the ILC damping rings, with an emphasis to date on 
high availability and system engineering.  Beam testing at the ATF and ATF2 
facilities is envisioned.   

The switching speed of the FETs and the pulse propagation delays in the inductive 
adder structure need to be improved substantially before even 6 ns bunch spacing 
could be supported.  This will likely be challenging but not necessarily impossible in 
a pure FET approach (Behlke GmbH in Germany produces FET-bank switches with 
faster rise and fall times).  Another possibility is to develop a hybrid between FET 
switches and a faster auxiliary component like a DSRD (as in some devices from FID 
GmbH) or a saturating-ferrite element. 
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Delayed Step Recovery Diode (DSRD) Pulsers 
There has been collaboration between a small group at SLAC and industrial partners 
supported by DOE SBIR funding to fabricate DSRD components in the US and utilize 
them in fast pulser circuits targeted for ILC kickers.  The pulser circuit being 
developed at SLAC is similar to some FET-DSRD hybrids made by FID GmbH.  The 
results from bench testing of development components are promising, but the program 
is not yet producing complete pulser units, and substantial increases in the funding 
and staffing would be required to do so.  Even at the current level of effort, the 
industrial partner aspect is developing a second source of DSRD components, and the 
circuit work at SLAC is producing technical knowledge that would be needed to 
negotiate specifications and price in a large purchase of commercial pulsers using 
DSRDs, e.g., from FID GmbH.  Collaboration between the SLAC-LLNL FET-switch 
effort and the SLAC DSRD-switch effort on a hybrid pulser should be encouraged. 

Other Pulser Technologies 
Another possible fast switching element is saturating ferrite, which can produce fast 
rise times at very high power levels from slower-rising pulses.  Saturating ferrite 
pulse-sharpening transmission lines were used to improve the rise time of the 
thyratron pulser for the SLC electron damping ring extraction kicker.  There are 
instances of impressive agreement between numerical simulation and experiment in 
the literature, down to sub-nanosecond rise times.  The geometry and biasing of the 
ferrite structure are important parameters.  A concern is that the trailing edge of the 
pulse may be degraded by the recovery from saturation. 

It may also be possible to use saturating ferrite as a non-linear amplitude filter, to 
block the long-duration low-amplitude currents between pulses that are common with 
DSRDs.  In this application, the saturation current level could be much less than the 
full pulse amplitude, so degradation of the pulse fall time would be much less of a 
concern. 

The University of British Columbia group plans to investigate the possible application 
of saturating ferrite technology for ILC damping ring kicker pulsers, probably in 
collaboration with the TRIUMF laboratory.  FET-based pulsers (e.g., commercial 
pulsers from Belkhe GmbH, or pulsers designed at TRIUMF) will be used to drive 
ferrite transmission line structures at appropriate voltage and current levels to study 
the pulse delivered to a resistive load.  Numerical simulations will be developed to 
help design the structures and to understand the measurements.  Both the rise time 
improvement and amplitude filter operation modes will be studied. 

 

Objective 3.5.1.2: Develop physics designs for kicker striplines 

High Priority 
The kicker structure must convert the pulse energy into the magnetic and electric 
fields that deflect the beam. A stripline structure in the vacuum chamber is the 
anticipated solution.  The two strips are driven with equal and opposite currents 
propagating against the beam direction, and the currents continue into resistive loads.   
The geometry of the strips and the surrounding vacuum chamber determines the 
electrical impedance, and the uniformity of the electric and magnetic fields.  Good 
impedance matching is desired to avoid energy being reflected back to the pulser, and 
to prevent energy being trapped inside the structure and thereby degrading the fall 
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time.  Good uniformity is especially important for the positron injection kicker, where 
the beam essentially fills the aperture, and all particles within the beam should receive 
the same deflection angle to avoid losses.  A non-uniform field is likely to cause 
vertical deflections as well as horizontal deflections.  

Bunches within the beam also induce current pulses in the striplines.  If the induced 
currents persist between bunches, they will disturb the following bunches.  The 
electrical connections from the striplines to the pulsers and loads could in principle 
couple the pulses out, but maintaining good matching to the very high frequencies of 
the short current pulses is a challenge, especially in the end transitions. The beam 
excites the TEM mode with the same sign currents in both strips, while the pulsers 
excite the TEM mode with the opposite sign currents, and novel geometries are 
required to obtain impedance matching for both modes even away from the end 
transitions.  Even if the pulses are coupled out, they can still be reflected back in from 
mismatches in the cables and connectors.  In principle, the load should absorb the 
pulses propagating toward it, but matching to high frequencies is a concern.  The 
pulser is not a matched resistive load, so current pulses from the beam are likely to be 
reflected from it, and may also disturb its operation. 

A kicker structure not properly matched to the pulser and load would degrade the fall 
time, which would require increased bunch spacing, and in extreme cases, cause 
reflections that would disturb other bunches.  A structure with poor field uniformity 
could cause loss of positrons at injection, resulting in radiation damage to damping 
ring components.  Strong collimation before injection might reduce the losses and 
thus limit the radiation damage, but at the cost of a reduction in positron intensity.  A 
kicker structure with poor beam-impedance properties could cause beam instabilities 
that would limit the maximum damping ring current with good emittance.  Poor beam 
impedance properties could also lead to kicker structure heating that could limit total 
current or bunch charge. 

The kicker structure R&D effort to date is substantial but somewhat fragmented.  
Researchers at the University of Illinois and at Fermilab have collaborated in building 
and operating a stripline structure for single-pass pulser tests in the A0 beamline at 
Fermilab, which has also been used by a group at Cornell.  Another structure has been 
built and operated in the ATF ring at KEK for pulser tests with circulating beam, and 
more structures will be built in the near future to extract the beam for the ATF2 
program using fast pulsers from FID GmbH.  A group at LBNL is collaborating on 
the AFT2 kicker structure, focusing on numerical modeling and design.  A group at 
Frascati National Laboratory will build new kicker structures for injection into the 
DAΦNE ring in the near future.  The new structures will be driven by very high 
voltage pulsers supplied by FID GmbH, and will have many similarities to the kind of 
kicker structures required for ILC.  There is also effort at SLAC on TDR 
measurements of kicker structures, and on numerical simulations. 

 

Placeholder for engineering. 
 


