
 
LL, 14/7/2008 

EUDET-LCTPC electronics meeting, July 14th 2008 
 
Present: T. Behnke, K. Dehmelt, H. Franca Santos, L. Jonsson, L. Linssen, M. 
Mager, T. Matsuda, U. Mjornmark, J. Mnich, L. Musa, A. Oskarsson J. 
Timmermans 
Excused: R. Settles 
 
Main decisions taken at the meeting: 
 
1. OK to go ahead immediately with the order of 800 additional preamplifiers; 
2. Agreement to produce 100 front-end board in total, including 20 boards as 

a pre-production batch; 
3. Of the final batch, approximately 2000 channels will be equipped with 40 

MHz ALTRO chips, while the others will be equipped with 25 MHz ALTRO 
chips; 

4. CERN will mount the 40 MHz ALTRO chips on the second FE prototype 
board. 

5. Luciano will provide 1 RCU and 1 DCS unit to Ulf at Ulfs visit to CERN on 
24/7. 

 
And also: 
 
• Leif will produce a new financial overview. 
• Leif will produce a time schedule (pending additional information, e.g. on 

the packaging delay). 
• Lund will negotiate directly with the ALICE DAQ team (P. Vande Vyvre) 

concerning the DRORC+SIU+optical_cable. 
• Further RCU / DCS units will become available towards the end of 

September following a new production by ALICE. 
 
Main technical decisions still to be taken: 
 
• A meeting with the technical experts on electronics will be held either this 

week or next week. At that meeting, one of the main decisions will concern 
the reference Voltages and preferred Charge Gain (CG) choice. Shall the 
reference be fixed (as proposed in Luciano’s slides) or dynamic (requiring 
a modification of the FE boards)? In this context: where available, please 
provide your relevant information on the GEM chamber signal (gas gain). 

 
 


