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Workshop Document

 Current status: 
  24 pages 
  Executive Summary  Complete but surely matter of discussion
  Needs particular critical reading one the draft is complete!!!!
 
   Review Section – Complete but matter of discussion  
  Calo Section   Incomplete (see later)
  TPC Section   Complete with minor modifs to be done (References, avoid “we”)
  Si/Vtx Section – Complete with minor modifs (Details on rates, Institutes in Table) 
  Daq Section   Complete with minor modifs
  Soft Section – Complete with minor modifs
  Sites Section – Incomplete (see later)
  Infra Section – Complete 
 
 Conclusion  Complete but surely matter of discussion
 Needs particular critical reading one the draft is complete!!!!
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Review Section

 Brief note on history is fine

 (To my taste) Too much summary of IDTB07 
  Reader might get confused on what is actually summarised

 R.P. Would prefer 
  Brief reference to IDTB07 and then a few lines of achievements since then
  Efforts of sites, Scientific results
  Need to support Jae on this!?

  Your opinion?
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Calo Section

 CALICE part essentially done
 SiD Ecal needs to answer open questions

 FCAL, Dual parts still missing

Sites Section

DESY, other European Facilities still missing
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Authorship et al.

 Main authors are convenors of session

 What about “guest authors” (Lucie, Erik, Carsten) 
  Main authors or Acknowledgements ? 
  particular true for Erik and Carsten who I see more as “Site Managers”
  After all it is a detector R&D document

 Acknowledgements still missing
  Guest authors
  “Hospitality” of LAL

 Appendix: List of participants
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AIDA

 Recently approved by EU 

 Testbeam efforts will clearly benefit from it 
  Allusions to AIDA at several places in draft (written during application phase)
  Passages to be changed in view of AIDA approval

 Dedicated section on AIDA? 
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The next steps ...

 Aim for publication 30/4/2010 
  Maybe unrealistic 

 Try to go for 7/5/2010
   LC Note 
   arxiv paper after approval as LCNote 
   To be sent to 
      LC Management 
      Testbeam sites (CERN, DESY, FNAL, KEK, ...)

 Need final draft of contributions until ~29/4/2010!!!
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