

# News from the preparation of the MM beam test


P. Colas


With D. Attié, T. Ogawa, M. Riallot, B. Tuchming,...

- Status:
  - 4 detectors received and tested for high voltage (all very stable) and connections (almost 100% good)
  - all backframes received
  - 2 modules fully integrated and tested in cosmics : very low noise  $\sim 5.8$  ADC / 4096. Charge spreading OK.
  - Multi-module backend tested
- Next week : integrate and test in cosmics 2 more modules
- Nov. 12 : pack and put detectors in the car. Serguei arrives in DESY
- November 13 : we travel to DESY. Serguei prepares HV connections, triggers, supplies, etc...




# PhysPedRMSDisplay

PhysPedRMSDisplay	
Entries	1728
Mean x	35.43
Mean y	11.61
Std Dev x	21.09
Std Dev y	7.07





3D



Next above thr

Stop Monitoring

- Common Noise Filter
- MG cluster reco
- 3D reco

Event Id

100%

36

9:25

11.4

210

18