	Activity in Main Linac
	Progress rates in m/week
	For x Shifts

	Tunneling using 6-8m Ø road header
	20
	3

	Concreting lining
	25
	3

	Invert, drainage and finishing
	45
	3

	Survey and set out of components supports
	120
	1

	Electrics General Services
	120
	1

	Piping and ventilation
	120
	1

	Cabling
	120
	1

	Installation of supports for machine components
	250
	1

	Installation of machine components
	100
	1
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