
Summary of WG2 :CFS for staging

H. Hayano, 06282017  AWLC2017(SLAC) for LCC/ILC-WG2

CFS Conditions & cryomodule distribution, cost estimation conditions
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staging option name （given ｂｙ S. Michizono, 02052017）

Option D: 

Option C: 

Option F: 

Option E: 

TDR: 

Simple tunnel (no center wall, no facilities) Simple tunnel
(no center wall, no facilities)  

350GeV Option E’: 

350GeV Option F’: 

350GeV option were added

500GeV

250 GeV
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less important
for staging,
cost reduction 
effect are less.

Simple tunnel (no center wall, no facilities) Simple tunnel
(no center wall, no facilities)  

350GeV Option D’: 

20.5km tunnel

33.5km tunnel
collision timing considered

33.5km tunnel

27.0km tunnel



TDR cost

Subtract cost reduction of 
2014-2016 TDR cost reduction and design change

Subtract cost reduction of each staging option

Subtract cost reduction by change of 31.5MV/m to 35MV/m,  assuming success of 35MV/m Q0=1.6x1010 SRF HG,HQ

Estimation of cost for each staging option

How to estimate the cost of each option

Estimation of cost for each staging option

Decide working assumptions,
and cryomodule configuration,
tunnel configuration. 
cost estimation conditions.

in case of 31.5MV/m

in case of 35MV/m
3

TDR-updated cost

each option cost

each option cost with HG HQ success

WG2

WG3 decrease of RF unit,
Nb material cost reduction, 
surface process cost-reduction,
cryogenics cost reduction,
HLRF cost-increase, etc

35MV/m



Working assumption (1)
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(1)  Considering collision timing adjustment, condition must keep in any option,
option C = remove length between PM+10 and PM+12, 

and remove TDR timing adjustment,
and adjust to n=6

option D = adjust to n=10, it is option C + simple tunnel of 6477m (total).
option D’ =adjust to n=8, it is option C + simple tunnel of 3238m (total).

In TDR(Ecm=500GeV), this equation is not satisfied as follows ( additional 294m exist);

Change Request is to adopt n=10;

with putting 1473m space 
in both LINAC (updated TDR)

collision condition CDR=3238.68m
(L1 + L2 + L3’) - L4 = 10 x CDR

( L1 + L2 + L3 ) – L4 = n x CDR n=integer

e+
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In Option-C(Ecm=250GeV), required Linac length become half, then we can adopt n=6

( -1367.74m - 4907.8m - 202.02m) x 2 = -12955.12m = - 4 x CDR

remove L (PM+10 – PM+12) = 4907.8m
remove 1367.74m
at BDS entrance
(timing adjustment)

remove 202.02m at end of Linac area.

L3 is shortened by 4 x CDR ,  it means LINAC length is shortened by 6477.56m

PM-8PM-10PM-12 PM+8 PM+10 PM+12 PM+13PM-13

4907.8m4907.8m

TDR

4911.6m 3413.8m 2334.9m 4795.2m

put 1473m
by change Request

put 1473m
by change Request

1375m 1264m1375m1264m

n=10

Shortning the e+ LINAC length is possible 
as a unit of CDR /2 = 1619.34m.

Keep the same length of e- LINAC 
for the symmetric collision energy.



Working assumption (2)

6

(2) Keep Energy Reach Margin enough safe to reach target energy (250GeV).

(1) Module margin : margin to reach the target energy of the target experiment (0% in TDR)

(2) Availability margin : margin to compensate cryomodule trip (1.5% in TDR, ~3 RF unit trip )

(3) Space margin : cryomodule space to be installed more cryomodule in future.

*Anytime 0.5% is required in the operation with cavity phase offset.

3 RF unit margin correspond to 3% for Ecm=250GeV 

2.5% module margin(3.1GeV each) for Ecm=250GeV

Total margin:  1.5%+ 0.5% = 2% for TDR Ecm=500GeV
2.5% + 3% + 0.5% = 6% for Ecm=250GeV, Option C

(3)  In case of HG,HQ R&D success;
HG HQ upgrade :from 31.5MV/m Q0=1E10   35MV/m Q0=1.6E10   by N-infusion.
Same RF unit configuration, but increase of klystron output to 11MW, 1.75ms.
Consider decrease of number of RF unit for 35MV/m. 
The length of tunnel is kept the same as 31.5MV/m.

for enough positron production and meaningful energy reach of Higgs physics



Working assumption (3)
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(6)  Adopt CR0009 and CR0014 for cryogenics. The access hall is re-considered 
with this design change. Angle cross with Linac tunnel and access tunnel 
for cryomodule carry in, is considered.

(8) Two Vertical shaft access to detector hall is assumed.

(10) Number of beam dump and power of them proposed by Yokoya are adopted.

(7)  Linac central shield wall is 1.5m thick. Total width of Linac tunnel is 9.5m.

(5) Maximum cryo-line length of one cryogenics is 2.5km+/-10%, the same as TDR.

(9) Design change of positron side BDS tunnel and injector-linac position are adopted.

(4) Only 5Hz Linac operation is considered (not 10Hz).

This determines the interval of the access point, such as PM+/-8, PM+/-10, PM+/-12



Working assumption (4)
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(14) Simple tunnel means: normal wall finish, but no central shield wall, 
no AC power line, no cooling water line, 
however air-condition, lighting and water drain are installed.

(15) Digging tunnel during accelerator operation without serious interference.

(16) Keep the Damping Ring circumference. No design change for DR.

(12) Remove access tunnels at turn-around (PM-13 and PM+13) of TDR tunnel, 
not for staging tunnel.

(13) One water-drain-tunnel is considered in the collision point, not at PM-13/PM+13.

(11)  TDR-undulator-based positron is kept in this study.
The length of undulator is streched to 230m from 147m with 125GeV beam.

This determines energy sensitivity of positron production

This determines the requirement of collision timing condition.



PM-8PM-10PM-12 PM+8 PM+10 PM+12 PM+13PM-13

IR

cryomodules99 189 189 189 189 99180 189 189 189

E gain (GeV)28.1 53.6 53.6 53.6 53.6 28.151.0 53.6 53.6 53.6

51 51

10.0 10.0

4907.8m4907.8m

Ecm=500GeV

Ecm = 500GeV  TDR

BCBC

RF unit4242424222 42424240 22 17

24

8

24

8

e-inje+inj

17

SRF 31.5MV/m

2509.7m129.3m 129.3m4911.6m 3413.8m 2334.9m 4795.2m 2509.7m

Cavity active length = 1.0385m
Energy gain by 1 cavity = 31.5*1.0385 = 32.7 MeV
Energy gain by 1 RF unit = 32.7 MeV * 39 =1.2753 GeV
length of 1 RF unit = 58.3m

5.05.0

Total length of tunnel = 15872.2m+14676.9m+1473m+1473m=33495m
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put 1473m
by change Request

put 1473m
by change Request

1375m 1264m1375m1264m

TDR Cryomodule configuration
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Keep BDS tunnel length as TDR, but put verical bend 87.5m on both entrance of BDS
There is no vertical bend in the optics deck.

ML tunnel should be along geoidML tunnel should be along geoid



e
m
it
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ML
BC2 BC1 EMIT

SPIN

TURN

LAUNCH

BC2 BC1
spin 
rotat

or
LAUNCH

167.6m 818.6m 230.6m

45.1m

77.8m

turn 
arou
nd

~92m

1264m

e+ ML

This is the same length for e- side and e+ side,
We keep this section same in option C, as well.

e+ Main Linac end region details

PM+12

1454m

turn-around and bunch compressor

We will touch the length for staging.
(only ML region)



Cavity active length = 1.0385m
Energy gain by 1 cavity = 31.5*1.0385 = 32.7 MeV
Energy gain by 1 RF unit = 32.7 MeV * 39 =1.2753 GeV
length of 1 RF unit = 58.3m

SRF 31.5MV/m

Cavity active length = 1.0385m
Energy gain by 1 cavity = 35.0*1.0385 = 36.3 MeV
Energy gain by 1 RF unit = 36.3 MeV * 39 =1.418 GeV
length of 1 RF unit = 58.3m

SRF 35MV/m

Parameters for staging RF unit count

RF unit RF unit58.3m 58.3m

“a Pair of RF units”  is the fundamental unit of Main Linac Accelerator



PM-XPM-10PM-12 PM+8 PM+10 PM+12 PM+13PM-13

IP

4907.6m4907.8m

Ecm = 500GeV  
TDR Recent Optics Deck (M. Woodley)

2639.6m 6318m 3401.5m 3729.2m 4795.1m 2718m

Total length of tunnel = 17266.9m+16149.9m=33417m
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1454m 1264m1375.6m1264m

(2015 Okugi BDS) + 87.5m = 2361.46m

3401.5m + 87.5m = 3489m

delta-L = -1367.74m
remove this length for option-C
delta-L = -4907.6m

timing path length is matched with n=10

collision condition
CDR=3238.68m( L1 + L2 + L3 ) – L4 = n x CDR

( L1 + L2 + L3 ) – L4 =(L1’+87.5)+L2+(L3’-1367.74x2-4907.6x2 -X) – (L4’+87.5)
=(L1’+L2+L3’)-L4’ -( 12550.68m +X)
=10 x CDR   - 4 x CDR

= 6 x CDR

remove timing adjust
6318m – 1367.74m = 4950.26m

remove this length 
for option-C
delta-L = -4907.6m

4 x CDR=4 x 3238.68m = 12550.68m + X
X = 404.04 m

2718m – 404.04m/2
=2516m

Option C with n=6

2639.6m 
– 404.04m/2
=2437.48m

manipulation details for option C CFS configuration



LINAC configurations for each staging option

(number of RF unit, length of tunnel are considered for each option.)
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Option C
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Option C

PM-8PM-10PM-12 PM+8 PM+10 PM+12

IR

cryomodules171 162 153 171

E gain (GeV)48.5 45.9 43.3 48.5

Ecm=250GeV

25.5 10.025.510.0

9090

BCBC

RF unit3638 3834 20 17

24

8

24

8

e-inje+inj

5151

17 20

= e+ 132.3GeVe- 134.9GeV = 5.05.0

4950.26m 3489.0m 2361.46m 4795.2m2437.58m 2516m

Total tunnel length = 20549.5m

(PM-0)drain tunnel

(20.5km)

module space 180 189 90 51189 18990 2451 24

583m space 583m space

SRF 31.5MV/mECM=250GeV

+5.8%margin

module space margin for option C, 31.5MV/m

version 05152017
calculated from the recent optics deck

Total RF unit in ML = 20+38+36+34+38+20 = 186 units
TDR RF unit in ML = 378 units

*Further consideration of RF unit arrangment is on-going for more cost minimum.



Option C

PM-8PM-10PM-12 PM+8 PM+10 PM+12

IR

cryomodules153 144 135 153

E gain (GeV)48.2 45.4 42.5 48.2

Ecm=250GeV

28.4 10.028.410.0

9090

BCBC

RF unit3234 3430 20 17

24

8

24

8

e-inje+inj

5151

17 20

= e+ 134.1GeVe- 137.0GeV = 5.05.0

Total tunnel length = 20549.5m

(PM-0)drain tunnel

(20.5km)

module space 180 189 90 51189 18990 2451 24

SRF 35MV/mECM=250GeV

+7.3%margin

1049m space 1049m space

4950.26m 3489.0m 2361.46m 4795.2m2437.58m 2516m

version 05152017
calculated from the recent optics deck

Total RF unit in ML = 20+34+32+30+34+20 = 170 units

186 (31.5MV/m) -> 170 (35MV/m)  9% number reduction



Option D
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PM-8PM-10PM-12 PM+8 PM+10 PM+12

IR

cryomodules171 162 153 171

E gain (GeV)48.5 45.9 43.3 48.5

Ecm=250GeV

25.5 10.025.510.0

9099

BCBC

RF unit3638 3834 20 17

24

8

24

8

e-inje+inj
5151

17 22

= e+ 132.3GeVe- 134.9GeV = 5.05.0

4950.26m 3489.0m 2361.46m 4795.2m2437.58m 2516m

Ecm = 250GeV  tunnel=500GeV length, accelerator at downstreamOption D
SRF 31.5MV/m

tunnel total length = 17353.8m+16149.7m=33503.5m

6477m 6477m

simple tunnelSimple tunnel

4085.2m2391.8m

4907.8m4907.8m

4006.8m 2470.22m

(33.5km)
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simple tunnel length = 6477m+6477m=12954m
(12.9km)

PM+13PM-13

(n=4 extension on both end)



Option D’  350GeV tunnel
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PM-8PM-10PM-12 PM+8 PM+10 PM+12

IR

cryomodules

E gain (GeV)

Ecm=250GeV

10.010.0

BCBC

RF unit 17

24

8

24

8

e-inje+inj
5151

17

= e+ 186GeVe- 188.6GeV = 5.05.0

4950.26m 3489.0m 2361.46m 4795.2m2437.58m 2516m

Ecm = 250GeV  tunnel=350GeV length, accelerator at downstream
Option D’

SRF 31.5MV/m

tunnel length = 14114.8m+12910.7m=27025.5m

3238m 3238m

simple tunnelSimple tunnel

(27.0km)

144

40.8

32

144

40.8

32
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simple tunnel length = 3238m+3238m=6476m

(6.5km)

171 162

48.5 45.925.5

90

363820

153 171

43.3 48.5 25.5

90

3834 20

18

5.1

4

27

7.7

6

27

7.7

6

18

5.1

4

+6.3%margin

4907.8m4907.8m

(n=2 extension on both end)



BC

Ecm = 250GeV  tunnel=350GeV length, accelerator at downstream
Option D’

SRF 35MV/m

cryomodules

E gain (GeV)

Ecm=250GeV

10.010.0

BCBC

RF unit 17

24

8

24

8

e-inje+inj
5151

17

= e+ 185.1GeVe- 188.0GeV = 5.05.0

81

25.5

18

81

25.5

18
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153 144

48.2 45.428.4

90

323420

135 153

42.5 48.2 28.4

90

3430 20

36

11.3

8

45

14.2

10

45

14.2

10

36

11.3

8

+5.8%margin

PM-8PM-10PM-12 PM+8 PM+10 PM+12

IR

4950.26m 3489.0m 2361.46m 4795.2m2437.58m 2516m3238m 3238m

simple tunnelSimple tunnel

4907.8m4907.8m

tunnel length = 14114.8m+12910.7m=27025.5m

(27.0km)

simple tunnel length = 3238m+3238m=6476m

(6.5km)(n=2 extension on both end)



ILC staging    Cost estimation Conditions
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Conditions

(1) Estimate cost with ILCU unit for;
TDR-updated, staging option each with 31.5MV/m gradient

staging option each with 35MV/m gradient

(2) Estimate cost for accelerator part;
using RF unit cost and other unit cost calculated from TDR,
decrease TDR cost by subtracting decreased number of units.
( ignor mass-production effect 

which will be different for number of production.)

(3) Consideration items for accelerator part;
Decrease number of RF unit (cavity&cryomodule, klystron, modulator, 

waveguide,LLRF, installation)
Decrease number of cryogenics (cooling power is the same as TDR)
Add simple beam line for open space of cryomodules
Decrease of RTML-return line length
Increase number of positron undulator 
Decrease of beam dump power for BDS tune-up



(4) Estimate cost for CFS part;
Because of TDR estimation method is not relevant to decomposition,
calculate the CFS cost option by option.
ignore the cost difference depending on the length.

(5) Consideration items for CFS part;
Decrease of number of access-hall cavern
Decrease of number of access-tunnel
Decrease of number of surface access-station
Decrease of utility devices in the surface access-station and cavern
Decrease of Main Linac Tunnel length
Decrease of Utility device, AC power cable, water pipes 

of cut Main Linac Tunnel
Increase of simple tunnel 

(6) Estimate cost for High-Q High-G R&D success;
If the R&D success, consider cost reduction effect 

on the change of RF unit cost and decrease number of RF unit.
No change for CFS part.



Summary of WG2 : CFS staging
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(1) We  examined the conditions to be considered for the staging.

such as, collision timing condition, energy margin, 

cryoline length, undulator length, access point intervals, 

RF unit arrangement, etc.

(2) CFS configurations for option C, option D and D’ are proposed.

Still under examination for more cost reduction.

(3) Cost estimation conditions are examined. 

The calculation is under cross-checking, and waiting for internal review.
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End of Slide


